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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
November 2024

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

  Prepared two applications for the Local 
Share Account (LSA) grant through 
DCED/CFA 



088682019 
Closed Middle 
School – Lofts at 
701 

 Construction   Site Observation 

088682024 Riverton Woods  Construction   Site Observation 

088682029 
Sanitary Sewer 
General 
Consulting 

  

088682030 
Norfolk Southern 
Swale 
Improvements 

 Preliminary Design   On hold 

088682039 
2023 Sanitary 
Sewer Repairs 

 Construction  Post CCTV received, recommend 
release of 5% retainage



088682040 
3rd Street 
Streetscape 
Improvements 

 Design  Preliminary design and PennDOT 
coordination. 

 Environmental field view 

 Environmental clearance 

 Design 

 PennDOT Design Process 

 Bidding 

088682042 
Brothers and 
Sisters Food 
Services 

 Construction   Site Observation 

088682044 
Fetter – 5 
Westwind Drive 

 Construction   Site Observation 

088683000 
Annual Road 
Project 

 Construction  Punch list completed. 

 Application for Payment No 2 
(Pending) 

 Project completion report 
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MEETINGS:

 November 7, 2024 

Items for Consideration of Council’s Action at the Work Session 
1. Consider award of the 2025 Sewer and Stormwater Improvements to Farhat Excavating, LLC in the amount of $633,470.00. 

Items for Consideration of Council’s Action at the Business Meeting 

1. Release of retainage held on Application for Payment, in the amount of $7,143.20, from Abel Construction for the sanitary sewer lining 
project. 

2. Approval of Application for Payment No. 2 (Pending)from Kinsley Construction for the 2024 Roadway Project. 

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088683001 Annual MS4 
 Current reporting period ends June 30, 

2024; report due September 30, 2024 



  Westwind storm sewer bidding, 
see 2025 Sewer and Stormwater 
Improvements. 

0886800678 
Indiana Curb 
&Sidewalk 

 Construction   Contract closeout 

0886801489 
Rodney & Sherie 
Miller FSDP 

 Plan review   Plans submitted for review 

0886801522 
214 Herman 
Avenue SWM 
Plan 

 Construction   Site observation 

0886802004 
415 Summit St 
SWM Plan 

 Construction   Site observation 

0886802639 
2025 Sewer and 
Stormwater 
Improvements 

 Bidding  Bids received, a copy of the bid tab is 
attached. 

 Construction Administration

 Construction observation 







UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL
ITEM DESCRIPTION QUAN. UNIT PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE

Sanitary Sewer Improvements
1 MOB/DEMOB 1 LS $31,700.00 $31,700.00 $17,500.00 $17,500.00 $72,960.00 $72,960.00 $26,512.60 $26,512.60 $100,000.00 $100,000.00 $40,000.00 $40,000.00
2 TRAFFIC CONTROL 1 LS $17,300.00 $17,300.00 $25,500.00 $25,500.00 $13,933.00 $13,933.00 $27,188.53 $27,188.53 $24,404.00 $24,404.00 $67,655.00 $67,655.00
3 Flowable fill – furnish and install 

PennDOT Class D Flowable Fill, as 
directed, in any discovered voids

20 CY $150.00 $3,000.00 $190.00 $3,800.00 $276.50 $5,530.00 $254.60 $5,092.00 $75.00 $1,500.00 $662.00 $13,240.00

4 Crew/equipment time for additional 
excavation due to discovered voids

40 HRS $400.00 $16,000.00 $725.00 $29,000.00 $626.00 $25,040.00 $566.52 $22,660.80 $150.00 $6,000.00 $926.57 $37,062.80

5 10" PVC pipe including excavation, 
removal of existing pipe, connection to 
existing manholes, connection to existing 
main, full depth stone backfill, connection 
to existing laterals, and pavement 
restoration, complete in place

42 LF $1,000.00 $42,000.00 $1,050.00 $44,100.00 $672.00 $28,224.00 $725.24 $30,460.08 $765.00 $32,130.00 $1,464.00 $61,488.00

6 Double yellow painted lines, 4" line width 54 LF $5.00 $270.00 $10.00 $540.00 $5.00 $270.00 $2.81 $151.74 $5.00 $270.00 $5.00 $270.00

7 6" PVC lateral pipe (additional) including 
excavation, removal of existing pipe, full 
depth stone backfill, lawn restoration, 
and pavement restoration, complete in 
place

40 LF $100.00 $4,000.00 $250.00 $10,000.00 $520.00 $20,800.00 $486.64 $19,465.60 $250.00 $10,000.00 $560.00 $22,400.00

8 Cleanout (additional), complete in place 2 EA $100.00 $200.00 $450.00 $900.00 $595.00 $1,190.00 $1,885.24 $3,770.48 $500.00 $1,000.00 $1,250.00 $2,500.00

9 Concrete curb (additional), complete in 
place

20 LF $100.00 $2,000.00 $75.00 $1,500.00 $98.00 $1,960.00 $141.16 $2,823.20 $125.00 $2,500.00 $160.00 $3,200.00

10 Concrete sidewalk (additional), complete 
in place

80 SF $20.00 $1,600.00 $24.00 $1,920.00 $21.00 $1,680.00 $40.14 $3,211.20 $15.00 $1,200.00 $30.00 $2,400.00

11 10" PVC pipe including excavation, 
removal of existing pipe, connection to 
existing manholes, connection to existing 
main, full depth stone backfill, connection 
to existing laterals, and pavement 
restoration, complete in place

20 LF $1,000.00 $20,000.00 $1,050.00 $21,000.00 $802.00 $16,040.00 $890.00 $17,800.00 $865.00 $17,300.00 $1,790.00 $35,800.00

12 Double yellow painted lines, 4" line width 28 LF $5.00 $140.00 $10.00 $280.00 $5.25 $147.00 $3.90 $109.20 $5.00 $140.00 $5.00 $140.00

13 6" PVC lateral pipe (additional) including 
excavation, removal of existing pipe, full 
depth stone backfill, lawn restoration, 
and pavement restoration, complete in 
place

10 LF $100.00 $1,000.00 $250.00 $2,500.00 $526.00 $5,260.00 $634.00 $6,340.00 $250.00 $2,500.00 $690.00 $6,900.00

14 10" PVC pipe including excavation, 
removal of existing pipe, connection to 
existing manholes, connection to existing 
main, full depth stone backfill, connection 
to existing laterals, and pavement 
restoration, complete in place

33 LF $1,000.00 $33,000.00 $1,100.00 $36,300.00 $686.00 $22,638.00 $684.02 $22,572.66 $815.00 $26,895.00 $1,615.00 $53,295.00

15 Double yellow (Dashed inside line) 
painted lines, 4" line width

90 LF $4.00 $360.00 $10.00 $900.00 $2.90 $261.00 $2.34 $210.60 $5.00 $450.00 $3.25 $292.50

DOLI Construction Corporation
120 Independence Lane

Chalfont, PA 18914

E.K. Services, Inc.
260 Old York Road

New Cumberland, PA 17070

Mason Dixon Contractors, 
LLC

6 Brooks Avenue
Willow Street, PA 17584

J. Phillips Excavating & 
Hauling, LLC

500 Hess Court
Lenhartsville, PA 19534

Farhat Excavating, LLC
3139 Susquehanna Trail
Duncannon, PA 17020

Barrasso Excavation, Inc
1523 Memorial Highway

Oley, PA 19547

November 26, 2024

2025 Sewer and Stormwater Improvements
LEMOYNE BOROUGH, CUMBERLAND COUNTY

PROJECT NO. 0886802639
PROJECT MANAGER:  MIKE KNOUSE
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16 Thermoplastic Arrow 2 EA $400.00 $800.00 $750.00 $1,500.00 $363.00 $726.00 $466.48 $932.96 $300.00 $600.00 $410.00 $820.00
17 6" PVC lateral pipe (additional) including 

excavation, removal of existing pipe, full 
depth stone backfill, lawn restoration, 
and pavement restoration, complete in 
place

10 LF $100.00 $1,000.00 $150.00 $1,500.00 $478.00 $4,780.00 $634.45 $6,344.50 $250.00 $2,500.00 $650.00 $6,500.00

18 8" PVC pipe including excavation, 
removal of existing pipe, connection to 
existing manholes, connection to existing 
main, full depth stone backfill, connection 
to existing laterals, and pavement 
restoration, complete in place

143 LF $400.00 $57,200.00 $300.00 $42,900.00 $359.00 $51,337.00 $187.32 $26,786.76 $365.00 $52,195.00 $480.00 $68,640.00

19 6" PVC lateral pipe (additional) including 
excavation, removal of existing pipe, full 
depth stone backfill, lawn restoration, 
and pavement restoration, complete in 
place

10 LF $100.00 $1,000.00 $150.00 $1,500.00 $478.00 $4,780.00 $617.78 $6,177.80 $170.00 $1,700.00 $330.00 $3,300.00

20 Single yellow painted lines, 4" line width 36 LF $4.00 $144.00 $10.00 $360.00 $2.50 $90.00 $3.12 $112.32 $3.00 $108.00 $2.50 $90.00

21 Single white painted lines, 4" line width 154 LF $4.00 $616.00 $10.00 $1,540.00 $2.50 $385.00 $1.77 $272.58 $3.00 $462.00 $2.50 $385.00

22 8" PVC pipe including excavation, 
removal of existing pipe, connection to 
existing manholes, connection to existing 
main, full depth stone backfill, connection 
to existing laterals, and pavement 
restoration, complete in place

42 LF $500.00 $21,000.00 $325.00 $13,650.00 $273.50 $11,487.00 $285.97 $12,010.74 $415.00 $17,430.00 $695.00 $29,190.00

23 6" PVC lateral pipe (additional) including 
excavation, removal of existing pipe, full 
depth stone backfill, lawn restoration, 
and pavement restoration, complete in 
place

10 LF $100.00 $1,000.00 $150.00 $1,500.00 $509.00 $5,090.00 $531.81 $5,318.10 $170.00 $1,700.00 $367.00 $3,670.00

24 Clearing and grubbing, including tree 
removal, complete in place

1 LS $1,000.00 $1,000.00 $3,000.00 $3,000.00 $5,045.00 $5,045.00 $4,638.44 $4,638.44 $1,500.00 $1,500.00 $11,190.00 $11,190.00

25 Lawn Restoration, including topsoil, fine 
grade, seed and mulch, complete in place

1 LS $1,000.00 $1,000.00 $2,500.00 $2,500.00 $910.00 $910.00 $6,859.70 $6,859.70 $2,500.00 $2,500.00 $6,032.00 $6,032.00

Sanitary Sewer Improvements Sub-
Total:

$257,330.00 $265,690.00 $300,563.00 $257,822.59 $306,984.00 $476,460.30

Westwind Development Storm Sewer Improvements
26 15" Dia. HDPE - saw cut existing 

pavement, excavation, removal of 
existing pipe, disposal of all excavated 
materials, pipe, pipe bedding, full depth 
stone backfill, connection to existing and 
new inlets, and pavement restoration, 
complete in place

75 LF $100.00 $7,500.00 $125.00 $9,375.00 $180.00 $13,500.00 $163.96 $12,297.00 $265.00 $19,875.00 $320.25 $24,018.75

27 18" Dia. HDPE - saw cut existing 
pavement, excavation, removal of 
existing pipe, disposal of all excavated 
materials, pipe, pipe bedding, full depth 
stone backfill, connection to existing and 
new inlets, and pavement restoration, 
complete in place

1110 LF $105.00 $116,550.00 $135.00 $149,850.00 $185.40 $205,794.00 $358.09 $397,479.90 $290.00 $321,900.00 $220.50 $244,755.00

28 24" Dia. HDPE - saw cut existing 
pavement, excavation, removal of 
existing pipe, disposal of all excavated 
materials, pipe, pipe bedding, full depth 
stone backfill, connection to existing and 
new inlets, and pavement restoration, 
complete in place

80 LF $115.00 $9,200.00 $155.00 $12,400.00 $148.65 $11,892.00 $177.47 $14,197.60 $265.00 $21,200.00 $275.75 $22,060.00

29 Rolled Curb Concrete Inlet Top - including 
saw cut, removal and disposal of existing 
inlet top, furnish and install new inlet top, 
pavement restoration, complete in place

23 EA $2,000.00 $46,000.00 $3,100.00 $71,300.00 $1,180.00 $27,140.00 $1,768.38 $40,672.74 $2,700.00 $62,100.00 $2,813.00 $64,699.00
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30 Pre-cast concrete inlet riser - including 
excavation and removal of existing riser, 
furnish and install new riser, full depth 
stone backfill, complete in place

3 EA $2,000.00 $6,000.00 $2,100.00 $6,300.00 $416.00 $1,248.00 $752.43 $2,257.29 $1,500.00 $4,500.00 $1,610.00 $4,830.00

31 Pre-cast concrete inlet box - including 
excavation and removal of exiting inlet 
box, furnish and install new inlet box, full 
depth stone backfill, complete in place

3 EA $3,000.00 $9,000.00 $6,000.00 $18,000.00 $3,295.00 $9,885.00 $2,613.72 $7,841.16 $3,000.00 $9,000.00 $5,687.00 $17,061.00

32 Rolled Concrete Curb - saw cut, excavate 
existing pavement and curb, dispose of 
excavated material, concrete curb and 
pavement restoration, complete in place

630 LF $100.00 $63,000.00 $90.00 $56,700.00 $127.70 $80,451.00 $44.91 $28,293.30 $90.00 $56,700.00 $172.25 $108,517.50

33 Lawn restoration - topsoil, finish grade, 
seed and mulch, complete in place

1 LS $2,500.00 $2,500.00 $1,800.00 $1,800.00 $7,510.00 $7,510.00 $9,472.18 $9,472.18 $1,500.00 $1,500.00 $5,225.00 $5,225.00

34 R-4 Rip Rap - excavate, dispose of 
excavated material, place geotextile and 
rip rap, complete in place

10 TON $80.00 $800.00 $175.00 $1,750.00 $61.00 $610.00 $230.27 $2,302.70 $150.00 $1,500.00 $280.00 $2,800.00

Westwind Development Storm Sewer
Improvements Sub-Total:

$260,550.00 $327,475.00 $358,030.00 $514,813.87 $498,275.00 $493,966.25

Apple Street Improvements - Phase 1
35 Infiltration Trench - saw cut, excavate 

and dispose of excavated material, 
geotextile, AASTO No. 3 aggregate, inlet, 
pipe, bends, cleanout, manhole cover, 
permanent inlet protection, PA 2A 
backfill above trench to road subbase, 
complete in place

3 EA $15,300.00 $45,900.00 $7,500.00 $22,500.00 $14,150.00 $42,450.00 $8,961.32 $26,883.96 $10,000.00 $30,000.00 $17,375.00 $52,125.00

36 Roadway excavation 1000 SY $25.00 $25,000.00 $18.00 $18,000.00 $13.20 $13,200.00 $10.35 $10,350.00 $12.00 $12,000.00 $15.25 $15,250.00
37 PA 2A Subbase 315 TON $26.00 $8,190.00 $41.00 $12,915.00 $21.80 $6,867.00 $50.26 $15,831.90 $40.00 $12,600.00 $32.00 $10,080.00
38 Superpave Asphalt Mix, Binder Course, 

19mm, PG 64S-22, 0.3 to < 30 Million 
ESALs, 3" Depth

200 TON $150.00 $30,000.00 $190.00 $38,000.00 $139.00 $27,800.00 $118.70 $23,740.00 $150.00 $30,000.00 $162.00 $32,400.00

Apple Street Improvements - Phase 1
Sub-Total:

$109,090.00 $91,415.00 $90,317.00 $76,805.86 $84,600.00 $109,855.00

Ohio Avenue Storm Sewer Improvements
39 Type C Inlet Top - including saw cut (3 

foot beyond inlet top in all directions), 
removal and disposal of existing inlet top, 
furnish and install new inlet top, curb 
restoration, pavement restoration, 
complete in place 

1 EA $6,500.00 $6,500.00 $3,000.00 $3,000.00 $3,600.00 $3,600.00 $1,973.81 $1,973.81 $3,500.00 $3,500.00 $8,243.75 $8,243.75

Ohio Avenue Storm Sewer 
Improvements Sub-Total:

$6,500.00 $3,000.00 $3,600.00 $1,973.81 $3,500.00 $8,243.75 

TOTAL BID $633,470.00 $687,580.00 $752,510.00 $851,416.13 $893,359.00 $1,088,525.30
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