APPLICATION AND CERTIFICATE FOR PAYM

ENT

PAGE ONE OF 2 PAGES

TO OWNER:
Lemoyne Borough

FROM CONTRACTOR:
FARHAT EXCAVATING, LLC
3139 SUSQUEHANNA TRAIL
DUNCANNON, PA 17020

CONTRACT FOR:

PROJECT:
Lemoyne Borough

APPLICATION #:
PERIOD TO:

2025 Sanitary Sewer and Stormwater Improvements PROJECT NOS:

VIA ENGINEER:
Mike Knouse
Rettew

CONTRACT DATE

2 Distribution to:

03/27/25

| |Owner
| |Const. Mgr
ENGINEER
| |Contractor

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current payment

shown therein is now due.

1. ORIGINAL CONTRACT SUM---csemmmmmmmmmmmmne. $ 633,470.00 CONTRACTOR;(: Y 7
2. Net change by Change Orders---==-s====msmmx- ] $ < b/ s - I
Y o i O ~ -
3. CONTRACT SUM TO DATE (Line 1 +/- 2) $ 633,470.00 By: ‘ AR, Date: V 5/ Z Z/ =y
4. TOTAL COMPLETED & STORED TO DATE-$ 260,950.00 i | / /
(Column G on Continuation Sheet) State of: Pennsylvania
5. RETAINAGE: County B Perry Commonwealth of Pennsylvania - Notary Seal
a. 10.0% of Completed Work $| 26,095.001 Subscribed and sworn to before ‘ Barbara Stone, Notary Public
(Columns D+E on Continuation Sheet) me this A7 7 day of D i Perry County .
. - — My Commission Expires: June 18,
b. 10.0% of Stored I\/I_atengl $[ | ¥ c‘;"‘mm',m,,?.‘ﬁmb,, ‘1‘371317
(Column F on Continuation Sheet) Notary Public: = e ;
Total Retainage (Line 5a + 5b or My Commission expires: & 15/2% (
Total in Column 1 of Continuation Sheet-------- $ 26,095.00 CERTIFICATE FOR PAYMENT '
6. TOTAL EARNED LESS RETAINAGE---secaemm- $ 234 855.00 In accordance with Contract Documents, based on on-site observations and the data comprising
(Line 4 less Line 5 Tot al) : : application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information
and belief the Work has progressed as indicated, the quality of the Work is in accordance with the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.
(Line 6 from prior Certificate)-------------=-m-- $ 77,265.00
8. CURRENT PAYMENT DUE $ 157,590.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED §
(Line 3 less Line 6) $ 398,615.00 (Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
application and on the Continuation Sheet that are changed to conform to the amount certified.)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous
months by Owner By: Date:

Total approved this Month

TOTALS

NET CHANGES by Change Order

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner

of Contractor under this Contract.
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ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 2
PROJECT: APPLICATION DATE:  3/27/2025
Lemoyne Borough PERIOD TO:
2025 Sanitary Sewer and Stormwater Improvements ENGINEER'S PROJECT NO: $ -
A B € D ] E F G H |
item Description of Work uom | Qty Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (GIC) To Finish
Application Stored And Stored (C-G)
(D+E) (Not In To Date
D or E) (D+E+F)
1 |MOB/DEMOB LS 1 $ 31,700.00 3,170.00 3,170.00 6,340.00 | 20%|$ 25,360.00 634.00
2 |TRAFFIC CONTROL LS 1 $ 17,300.00 1,730.00 1,730.00 3,460.00 | 20%|$ 13,840.00 346.00
3 [|Flowable fill - furnish and install PennDOT Class D| CY 20 |$ 3,000.00 6,000.00 6,000.00 |200%| $  (3,000.00) 600.00
4 |Crew/equipment time for additional excavation HRS 40 |'$ 16,000.00 10,000.00 10,000.00 | 63%| $ 6,000.00 1,000.00
5 |10" PVC pipe including excavation, removal of LF 42 |'$ 42,000.00 45,500.00 45,500.00 | 108%| $  (3,500.00) 4,550.00
6 |[Double yellow painted lines, 4" line width LF 54 |$ 270.00 $ 270.00
7 6" PVClateral pipe (additional) including LF 40 |$  4,000.00 750.00 750.00 | 19%|$  3,250.00 75.00
8 |Cleanout (additional), complete in place EA 2 $ 200.00 $ 200.00
9 |Concrete curb (additional), complete in place LF 20 | $ 2,000.00 $ 2,000.00
10 |Concrete sidewalk (additional), complete in place SF 80 |'$ 1,600.00 $ 1,600.00
11 |10" PVC pipe including excavation, removal of LF 20 |$ 20,000.00 23,000.00 23,000.00 | 115%| $  (3,000.00) 2,300.00
12 |Double yellow painted lines, 4" line width LF 28 | $ 140.00 $ 140.00
13 |[6" PVC lateral pipe (additional) including LF 100 |$  1,000.00 1,450.00 1,450.00 | 145%| $ (450.00) 145.00
14 [10" PVC pipe including excavation, removal of LF 33 |$ 33,000.00 37,000.00 37,000.00 | 112%{ $  (4,000.00) 3,700.00
15 {Double yellow (Dashed inside line) painted lines, LF a0 | $ 360.00 $ 360.00
16 |Thermoplastic Arrow EA 2 $ 800.00 $ 800.00
17 16" PVC lateral pipe (additional) including LF 10 | $ 1,000.00 600.00 600.00 | 60%| $ 400.00 60.00
18 [8" PVC pipe including excavation, removal of LF 143 | $ 57,200.00 59,000.00 59,000.00 | 103%{ $  (1,800.00) 5,900.00
19 [6" PVC lateral pipe (additional) including LF 10 [$  1,000.00 $  1,000.00
20 |{Single yellow painted lines, 4" line width LF 36 |'$ 144.00 $ 144.00
21 |Single white painted lines, 4" line width LF 154 | $ 616.00 $ 616.00
22 {8" PVC pipe including excavation, removal of LF 42 |'$ 21,000.00 21,750.00 21,750.00 | 104%| $ (750.00) 2,175.00
23 |6" PVC lateral pipe (additional) including LF 10 [$  1,000.00 200.00 200.00 | 20%| $ 800.00 20.00
24 |Clearing and grubbing, including tree removal, LS 1 $ 1,000.00 $ 1,000.00
25 |Lawn Restoration, including topsoil, fine grade, LS 1 |$ 1,000.00 $  1,000.00
26 [15" Dia. HDPE - saw cut existing pavement, LF 75 |'$ 7,500.00 $ 7,500.00
27 |18" Dia. HDPE - saw cut existing pavement, LF 11101 $ 116,550.00 $ 116,550.00
28 |24" Dia. HDPE - saw cut existing pavement, LF 80 |$ 9,200.00 $ 9,200.00
SUBTOTALS PAGE 2 $ 390,580.00 85,850.00 129,200.00 215,050.00 | 55%| % 175,530.00 21,505.00
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ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 2
PROJECT: APPLICATION DATE:  2/27/2025
Lemoyne Borough PERIOD TO:
2025 Sanitary Sewer and Stormwater Improvements ENGINEER'S PROJECT NO: $ -

A B C D | E F G H i
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (GIC) To Finish

Application Stored And Stored (C-0G)
(D + E) (Not In To Date
D orE) (D+E+F)

29 [Rolled Curb Concrete Inlet Top - including saw EA 23 |$ 46,000.00 S 46,000.00
30 |Pre-cast concrete inlet riser - including excavation| EA 3 S 6,000.00 S 6,000.00
31 |Pre-cast concrete inlet box - including excavation EA 3 S 9,000.00 S 9,000.00
32 |Rolled Concrete Curb - saw cut, excavate existing LF 630 | S 63,000.00 S 63,000.00
33 |Lawn restoration - topsoil, finish grade, seed and LS 1 S 2,500.00 S 2,500.00
34 |R-4 Rip Rap - excavate, dispose of excavated TN 10 |S 800.00 S 800.00
35 ({infiltration Trench - saw cut, excavate and dispose| EA 3 S 45,900.00 45,900.00 45,900.00 100% | S - 14,590.00
36 |Roadway excavation SY 1000 | $ 25,000.00 S 25,000.00
37 |PA 2A Subbase TON 315 | $ 8,190.00 S 8,190.00
38 |Superpave Asphalt Mix, Binder Course, 19mm, PG| TON 200 | S 30,000.00 S 30,000.00
39 |Type CInlet Top - including saw cut (3 foot EA 1 S 6,500.00 S 6,500.00
40 |Materials for sinkhole/sidewalk/vac truck EA 1 $1,815.00 $ 1,815.00
41 $ -

42 $ -
43 $ -
44 $ -
45 $ -
46 $ -
47 $ -
48 $ .
49 $ -
50 $ 5
51 $ -
52 $ .
53 $ <
54 $ =
55 $ 5
56 $ -
SUBTOTALS PAGE 3 $ 633,470.00 85,850.00 175,100.00 260,950.00 | 41%| $ 374,335.00 26,095.00




