
APPLICATION AND CERTIFICATE FOR PAYMENTAPPLICATION AND CERTIFICATE FOR PAYMENTAPPLICATION AND CERTIFICATE FOR PAYMENTAPPLICATION AND CERTIFICATE FOR PAYMENT 2

TO OWNER: PROJECT: Distribution to:
Lemoyne BoroughLemoyne Borough Lemoyne BoroughLemoyne Borough PERIOD TO:

2025 Sanitary Sewer and Stormwater Improvements2025 Sanitary Sewer and Stormwater Improvements2025 Sanitary Sewer and Stormwater Improvements2025 Sanitary Sewer and Stormwater Improvements PROJECT NOS:PROJECT NOS: Owner
Const. Mgr

FROM CONTRACTOR:FROM CONTRACTOR: VIA ENGINEER:VIA ENGINEER: CONTRACT DATE:CONTRACT DATE: X ENGINEER
FARHAT EXCAVATING, LLCFARHAT EXCAVATING, LLC Mike Knouse Contractor
3139 SUSQUEHANNA TRAIL3139 SUSQUEHANNA TRAIL Rettew
DUNCANNON, PA 17020DUNCANNON, PA 17020

CONTRACT FOR:CONTRACT FOR:

$ CONTRACTOR:CONTRACTOR:

$

3. CONTRACT SUM TO DATE (Line 1 +/- 2)3. CONTRACT SUM TO DATE (Line 1 +/- 2)3. CONTRACT SUM TO DATE (Line 1 +/- 2) $ By: Date:

(Column G on Continuation Sheet)(Column G on Continuation Sheet) State of:
5. RETAINAGE:5. RETAINAGE: County of:

a.a. of Completed Workof Completed Work $ Subscribed and sworn to beforeSubscribed and sworn to before
(Columns D+E on Continuation Sheet)(Columns D+E on Continuation Sheet)(Columns D+E on Continuation Sheet) me this

b.b. 10.0% of Stored Materialof Stored Material $
(Column F on Continuation Sheet)(Column F on Continuation Sheet)(Column F on Continuation Sheet) Notary Public:

My Commission expires:My Commission expires:

$

$
(Line 4 less Line 5 Total)(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT7. LESS PREVIOUS CERTIFICATES FOR PAYMENT7. LESS PREVIOUS CERTIFICATES FOR PAYMENT7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

$

$
9. BALANCE TO FINISH, INCLUDING RETAINAGE9. BALANCE TO FINISH, INCLUDING RETAINAGE9. BALANCE TO FINISH, INCLUDING RETAINAGE9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6)(Line 3 less Line 6) $

By: Date:

This Certificate is not negotiable. TheThis Certificate is not negotiable.  The AMOUNT CERTIFIEDAMOUNT CERTIFIED is payable only to the Contractor namedis payable only to the Contractor named 

herein.  Issuance, payment and acceptance of payment are without prejudice to any rights of the Ownerherein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Ownerherein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Ownerherein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Ownerherein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Ownerherein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner 

of Contractor under this Contract.of Contractor under this Contract.

7,076.62 (Attach explanation if amount certified differs from the amount applied for. Initial all figures on this(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this(Attach explanation if amount certified differs from the amount applied for.  Initial all figures on this(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this 

application and on the Continuation Sheet that are changed to conform to the amount certified.)application and on the Continuation Sheet that are changed to conform to the amount certified.)application and on the Continuation Sheet that are changed to conform to the amount certified.)application and on the Continuation Sheet that are changed to conform to the amount certified.)application and on the Continuation Sheet that are changed to conform to the amount certified.)

ADDITIONS DEDUCTIONS ARCHITECT: 

NET CHANGES by Change OrderNET CHANGES by Change OrderNET CHANGES by Change Order
TOTALS

Total approved this MonthTotal approved this Month

Total changes approved in previousTotal changes approved in previousTotal changes approved in previous 
months by Ownermonths by Owner

(Line 6 from prior Certificate)-------------------$(Line 6 from prior Certificate)-------------------$(Line 6 from prior Certificate)-------------------$ 576,440.10

Perry

AMOUNT CERTIFIEDAMOUNT CERTIFIED ---------------------------------- $---------------------------------- $

CHANGE ORDER SUMMARYCHANGE ORDER SUMMARY

8. CURRENT PAYMENT DUE--------------------------$8. CURRENT PAYMENT DUE--------------------------$8. CURRENT PAYMENT DUE--------------------------$8. CURRENT PAYMENT DUE--------------------------$ 101,373.28

In accordance with Contract Documents, based on on-site observations and the data comprisingIn accordance with Contract Documents, based on on-site observations and the data comprisingIn accordance with Contract Documents, based on on-site observations and the data comprisingIn accordance with Contract Documents, based on on-site observations and the data comprisingIn accordance with Contract Documents, based on on-site observations and the data comprising 

application, the Architect certifies to the Owner that to the best of the Architect's knowledge, informationapplication, the Architect certifies to the Owner that to the best of the Architect's knowledge, informationapplication, the Architect certifies to the Owner that to the best of the Architect's knowledge, informationapplication, the Architect certifies to the Owner that to the best of the Architect's knowledge, informationapplication, the Architect certifies to the Owner that to the best of the Architect's knowledge, informationapplication, the Architect certifies to the Owner that to the best of the Architect's knowledge, information 

and belief the Work has progressed as indicated, the quality of the Work is in accordance with theand belief the Work has progressed as indicated, the quality of the Work is in accordance with theand belief the Work has progressed as indicated, the quality of the Work is in accordance with theand belief the Work has progressed as indicated, the quality of the Work is in accordance with theand belief the Work has progressed as indicated, the quality of the Work is in accordance with the 

Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

6. TOTAL EARNED LESS RETAINAGE-----------6. TOTAL EARNED LESS RETAINAGE-----------6. TOTAL EARNED LESS RETAINAGE-----------6. TOTAL EARNED LESS RETAINAGE-----------

Total in Column 1 of Continuation Sheet--------Total in Column 1 of Continuation Sheet--------Total in Column 1 of Continuation Sheet--------

Total Retainage (Line 5a + 5b orTotal Retainage (Line 5a + 5b or

CERTIFICATE FOR PAYMENTCERTIFICATE FOR PAYMENTCERTIFICATE FOR PAYMENT

PAGESPAGE ONE OF

05/29/25
APPLICATION #:APPLICATION #:

Pennsylvania
677,813.384. TOTAL COMPLETED & STORED TO DATE-$4. TOTAL COMPLETED & STORED TO DATE-$4. TOTAL COMPLETED & STORED TO DATE-$4. TOTAL COMPLETED & STORED TO DATE-$

day of

677,813.38

4  5

Application is made for payment, as shown below, in connection with the Contract.Application is made for payment, as shown below, in connection with the Contract.Application is made for payment, as shown below, in connection with the Contract.Application is made for payment, as shown below, in connection with the Contract.Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet is attached.Continuation Sheet is attached.

2. Net change by Change Orders------------------$2. Net change by Change Orders------------------$2. Net change by Change Orders------------------$2. Net change by Change Orders------------------$

684,890.00

CONTRACTOR'S APPLICATION FOR PAYMENTCONTRACTOR'S APPLICATION FOR PAYMENTCONTRACTOR'S APPLICATION FOR PAYMENTCONTRACTOR'S APPLICATION FOR PAYMENT

1. ORIGINAL CONTRACT SUM-----------------------1. ORIGINAL CONTRACT SUM-----------------------1. ORIGINAL CONTRACT SUM-----------------------1. ORIGINAL CONTRACT SUM-----------------------

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information andThe undersigned Contractor certifies that to the best of the Contractor's knowledge, information andThe undersigned Contractor certifies that to the best of the Contractor's knowledge, information andThe undersigned Contractor certifies that to the best of the Contractor's knowledge, information andThe undersigned Contractor certifies that to the best of the Contractor's knowledge, information andThe undersigned Contractor certifies that to the best of the Contractor's knowledge, information and 

belief the Work covered by this Application for Payment has been completed in accordance with thebelief the Work covered by this Application for Payment has been completed in accordance with thebelief the Work covered by this Application for Payment has been completed in accordance with thebelief the Work covered by this Application for Payment has been completed in accordance with thebelief the Work covered by this Application for Payment has been completed in accordance with the 

Contract Documents, that all amounts have been paid by the Contractor for Work for which previousContract Documents, that all amounts have been paid by the Contractor for Work for which previousContract Documents, that all amounts have been paid by the Contractor for Work for which previousContract Documents, that all amounts have been paid by the Contractor for Work for which previousContract Documents, that all amounts have been paid by the Contractor for Work for which previousContract Documents, that all amounts have been paid by the Contractor for Work for which previous 

Certificates for Payment were issued and payments received from the Owner, and that current paymentCertificates for Payment were issued and payments received from the Owner, and that current paymentCertificates for Payment were issued and payments received from the Owner, and that current paymentCertificates for Payment were issued and payments received from the Owner, and that current paymentCertificates for Payment were issued and payments received from the Owner, and that current paymentCertificates for Payment were issued and payments received from the Owner, and that current payment 

shown therein is now due.shown therein is now due.

684,890.00 6/27/2025

Recommended
101,373.28

6/28/2025

Jenn Erickson
Line

Jenn Erickson
Line



Page 2 of 2

4
PROJECT: 5/29/2025
Lemoyne Borough
2025 Sanitary Sewer and Stormwater Improvements -$                 

A B C D E F H I
Item Description of Work UOM Qty Scheduled Materials Total % Balance Retainage

No. Value From Previous This Period Presently Completed (G/C) To Finish

Application Stored And Stored (C - G)

(D + E) (Not In To Date

D or E) (D + E + F)

1 MOB/DEMOB LS 1 31,700.00$      20,340.00 11,360.00 31,700.00 100% -$                 

2 TRAFFIC CONTROL LS 1 17,300.00$      11,460.00 5,840.00 17,300.00 100% -$                 

3 CY 20 3,000.00$        6,000.00 6,000.00 200% (3,000.00)$       

4 Crew/equipment time for additional excavation HRS 40 16,000.00$      10,800.00 10,800.00 68% 5,200.00$        

5 10" PVC pipe including excavation, removal of LF 42 42,000.00$      45,500.00 45,500.00 108% (3,500.00)$       

6 Double yellow painted lines, 4" line width LF 54 270.00$           150.00 150.00 56% 120.00$           

7 6" PVC lateral pipe (additional) including LF 40 4,000.00$        750.00 750.00 19% 3,250.00$        

8 Cleanout (additional), complete in place EA 2 200.00$           200.00$           

9 Concrete curb (additional), complete in place LF 20 2,000.00$        2,000.00$        

10 Concrete sidewalk (additional), complete in place SF 80 1,600.00$        1,600.00$        

11 10" PVC pipe including excavation, removal of LF 20 20,000.00$      23,000.00 23,000.00 115% (3,000.00)$       

12 Double yellow painted lines, 4" line width LF 28 140.00$           140.00$           

13 6" PVC lateral pipe (additional) including LF 100 1,000.00$        1,450.00 1,450.00 145% (450.00)$          

14 10" PVC pipe including excavation, removal of LF 33 33,000.00$      37,000.00 37,000.00 112% (4,000.00)$       

15 Double yellow (Dashed inside line) painted lines, LF 90 360.00$           360.00 360.00 100% -$                 

16 Thermoplastic Arrow EA 2 800.00$           800.00$           

17 6" PVC lateral pipe (additional) including LF 10 1,000.00$        600.00 600.00 60% 400.00$           

18 8" PVC pipe including excavation, removal of LF 143 57,200.00$      59,000.00 59,000.00 103% (1,800.00)$       

19 6" PVC lateral pipe (additional) including LF 10 1,000.00$        1,000.00$        

20 Single yellow painted lines, 4" line width LF 36 144.00$           144.00 144.00 100% -$                 

21 Single white painted lines, 4" line width LF 154 616.00$           480.00 480.00 78% 136.00$           

22 8" PVC pipe including excavation, removal of LF 42 21,000.00$      21,750.00 21,750.00 104% (750.00)$          

23 6" PVC lateral pipe (additional) including LF 10 1,000.00$        200.00 200.00 20% 800.00$           

24 Clearing and grubbing, including tree removal, LS 1 1,000.00$        1,000.00 1,000.00 100% -$                 

25 Lawn Restoration, including topsoil, fine grade, LS 1 1,000.00$        1,000.00 1,000.00 100% -$                 

26 15" Dia. HDPE - saw cut existing pavement, LF 75 7,500.00$        7,500.00$        

27 18" Dia. HDPE - saw cut existing pavement, LF 1110 116,550.00$    122,115.00 122,115.00 105% (5,565.00)$       

28 24" Dia. HDPE - saw cut existing pavement, LF 80 9,200.00$        6,900.00 6,900.00 75% 2,300.00$        

SUBTOTALS PAGE 2 390,580.00$    368,865.00 18,334.00 387,199.00 99% 3,381.00$        

CONTINUATION SHEET

APPLICATION DATE:

PERIOD TO:

ENGINEER'S PROJECT NO:

G

Pages

ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER:

Work Completed



Page 3 of 2

4
PROJECT: 2/27/2025
Lemoyne Borough
2025 Sanitary Sewer and Stormwater Improvements -$                 

A B C D E F H I
Item Description of Work Scheduled Materials Total % Balance Retainage

No. Value From Previous This Period Presently Completed (G/C) To Finish

Application Stored And Stored (C - G)

(D + E) (Not In To Date

D or E) (D + E + F)

29 Rolled Curb Concrete Inlet Top - including saw EA 23 46,000.00$         46,000.00 46,000.00 100% -$                     

30 Pre-cast concrete inlet riser - including excavation EA 3 6,000.00$           6,000.00 6,000.00 100% -$                     

31 Pre-cast concrete inlet box - including excavation EA 3 9,000.00$           9,000.00 9,000.00 100% -$                     

32 Rolled Concrete Curb - saw cut, excavate existing LF 630 63,000.00$         58,000.00 58,000.00 92% 5,000.00$           

33 Lawn restoration - topsoil, finish grade, seed and LS 1 2,500.00$           2,500.00$           

34 R-4 Rip Rap - excavate, dispose of excavated TN 10 800.00$               800.00 800.00 100% -$                     

35 Infiltration Trench - saw cut, excavate and dispose EA 3 45,900.00$         45,900.00 45,900.00 100% -$                     

36 Roadway excavation SY 1000 25,000.00$         22,325.00 2,675.00 25,000.00 100% -$                     

37 PA 2A Subbase TON 315 8,190.00$           4,914.00 3,276.00 8,190.00 100% -$                     

38 Superpave Asphalt Mix, Binder Course, 19mm, PG TON 200 30,000.00$         22,950.00 9,039.38 31,989.38 107% (1,989.38)$          

39 Type C Inlet Top - including saw cut (3 foot EA 1 6,500.00$           6,500.00 6,500.00 100% -$                     

40 Materials for sinkhole/sidewalk/vac truck EA 1 $1,815.00 1,815.00 1,815.00 100% -$                 

41 Vactruck (Rain Garden) EA 1 40,050.00$      40,050.00 40,050.00 100% -$                 

42 Additional Work Apple Street Subbase EA 1 7,370.00$        7,370.00 7,370.00 100% -$                 

43 manholes frames & covers EA 2 $4,000.00 4,000.00 4,000.00 100% -$                 

44 -$                 

45 -$                 

46 -$                 

47 -$                 

48 -$                 

49 -$                 

50 -$                 

51 -$                 

52 -$                 

53 -$                 

54 -$                 

55 -$                 

56 -$                 

SUBTOTALS PAGE 3 684,890.00$    640,489.00 37,324.38 677,813.38 99% 8,891.62$        

APPLICATION NUMBER:

CONTINUATION SHEET Pages

Work Completed

ATTACHMENT TO PAY APPLICATION

APPLICATION DATE:

PERIOD TO:

ENGINEER'S PROJECT NO:

G
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