KINSLEY CONSTRUCTION, LLC

PO Box 2886

York, PA 174052886

Owner Change Order

Distribution

| |

Lemoyne Borough 2025 Roadway Proje
Rettew Associates, Inc.

Office
Other
Field

Project: Lemoyne Borough 2025 Roadway Project  Contract Number:  254031- Lemoyne Borough 2025 Roadway
Contract No. 2 Proiect Contract No. 2
8th Street Change Order #: 1 Change Order No 1 (Qty Adj)
Lemoyne, PA 17043
To KINSLEY CONSTRUCTION, LLC Change Order Date : 6/30/25
(Contractor): PO Box 2886
York, PA 174052886 Change Order Page : ~ Page Tof2
You are directed to make the following changes in this Contract:
C.0. Contract
Item PCO Item Description Units UM Unit Price Amount
1 30 #1-3 MILLING -248.00 SY 1.95 (483.60)
2 40 #1-4 PAVING FABRIC 60.00 SY 4.00 240.00
3 50 #1-5 BASE REPAIR SAWCUT EXCAVATE -125.00 SY 65.00 (8,125.00)
4 60 #1-6 SUPERPAVE ASPHALT MIXTURE SCRATCH -0.53 TON 123.00 (65.19)
5 70 #1-7 SUPERPAVE ASPHALT MIXTURE WEARING -71.25 TON 125.00 (8,906.25)
6 80 #1-8 WHITE THERMO STOP BAR CROSSWALK -52.00 LF 5.50 (286.00)
7 920 #1-9 THEMO STOP BAR 24" -1.00 LF 21.75 (21.75)
8 100 #1-10 SINGLE YELLOW PAINTED LINES -60.00 LF 3.25 (195.00)
9 110 #1-11 THERMO SPEED TABLE -12.00 LF 11.00 (132.00)
10 120 #1-12 TRAFFIC SIGN -4.00 SF 55.50 (222.00)
PLEASE SIGN AND RETURN A COPY TO KINSLEY
Total For Change Order: 1 (18,196.79)
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Owner Change Order

KINSLEY CONSTRUCTION, LLC Distribution
PO Box 2886
York, PA 174052886

Change Order #: 1 Change Order No 1 (Qty Adj)

O0OdonO

Lemoyne Borough 2025 Roadway Proje
Rettew Associates, Inc.

Office

Other

Field

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates the Contractor's

agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original Contract Sumwas  ..............c.ccivuiennenn ..

The net change by previously authorized Change Orderswas .............

The Contract Sum prior to this Chanae Orderwas ...................

The Contract Sum will be decreased by this Change Order .............. ;

The new Contract Sumwillbe .............. ... cciirinnrnn..

The Contract Time will be unchanged

122,980.00

£ 3 0.00

122,980.00
(18,196.79)
104,783.21

Architect: Accepted By Contractor: Authorized By Owner:

Rettew Associates, Inc. KINSLEY CONSTRUCTION, LLC Lemoyne Borough

3020 Columbia Ave PO Box 2886 510 Herman Ave

Lancaster, PA 17603 York, PA 174052886 Lemoyne, PA 17043

By: By: 2 By:

Printed: _'Michael Knouse Printed: _Dan Russell Printed:

Date: 71312025 Date: 6/30/2025 Date:
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Progress Billing Invoice

From: KINSLEY CONSTRUCTION, LLC Invoice #: 133567
PO Box 2886
York, PA 174052886 Date: 06/30/25
Application #: 1
To: Lemoyne Borough
il?nlc-:;:::’a: AA‘;?, 043 Invoice Due Date: 07/30/25
Payment Terms: Net 30 Days
Contract: 254031- Lemoyne Borough 2025 Roadway Project Contract No. 2
Contract Contract Quantity Quantity Unit Amount Amount %
Cont Iltem Description Amount Quantity This Period JTD UM Price This Period To-Date Compl
10 #1-1 Mobilization/Demobilization, i 2,850.25 0.00 0.00 0.00 LS 0.00000 2,850.25 2,850.25 100.00%
20 #1-2 Traffic Control 565.00 0.00 0.00 000 LS 0.00000 565.00 565.00 100.00%
30 #1-3 Milling - Profile mill full wi 7,111.65  3,647.00 3,647.00  3,647.00 SY 1.95000 7,111.65 7,111.65 100.00%
40 #1-4 Paving fabric, complete in-pla 15,820.00  3,955.00 3,955.00  3,955.00 SY 4.00000  15,820.00 15,820.00 100.00%
50 #1-5 Base Repair: Sawcut, excavate 0.00 0.00 0.00 0.00 SY 65.00000 0.00 0.00  0.00%
60 #1-6 Superpave Asphalt Mixture Desi 25,149.81 204.47 204.47 20447 TON  123.00000  25,149.81 25,149.81 100.00%
70 #1-7 Superpave Asphalt Mixture Desi 48,593.75 388.75 388.75 388.75 TON 12500000  48,593.75  48,593.75 100.00%
80 #1-8 White Thermoplastic crosswalk 0.00 0.00 0.00 0.00 LF 5.50000 0.00 0.00 0.00%
90 #1-9 Thermoplastic Stop Bar - 24 in 239.25 11.00 11.00 11.00 LF 21.75000 239.25 239.25 100.00%
100 #1-10 Single yellow painted lines, 4 0.00 0.00 0.00 000 LF 3.25000 0.00 0.00  0.00%
110 #1-11 Thermoplastic Speed Table Pave 2,178.00 198.00 198.00 198.00 LF 11.00000 2,178.00 2,178.00 100.00%
120 #1-12 Traffic Sign - W17-1 and W13-1 2,275.50 41.00 41.00 41.00 SF 55.50000 2,275.50 2,275.50 100.00%
Total Billed To Date: 104,783.21
Less Retainage: 10,478.34
Less Previous Applications: 0.00
Total Due This Invoice: 94,304.87
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