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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
August 2026

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

  Maple st. park coordination 

088682029 
Sanitary Sewer 
General 
Consulting 

 CIP update 

088682040 
3rd Street 
Streetscape 
Improvements 

 Design  PennDOT revisions  PennDOT Design Process 

 Final Design 

 Bidding 

088682044 
Fetter – 5 
Westwind Drive 

 Construction   Site Observation 

088683000 
Annual Road 
Project 

 Construction  

088683001 Annual MS4 
 Current reporting period ends June 30, 

2026; report due September 30, 2026 



 

0886803546 
WS Gateway 
Feasibility 

 Grant Contracts  Stakeholder update meeting   Draft report 

0886803497 Grant Assistance 

 Application  CDBG award for Memorial Park  LSA Grant 

 DCNR Grant 

 CWGP Grant 

0886805609 
Apple Street 
Phase 2 

 Bidding   Grant closeout 

0886806092 
2026 Sewer 
Lining 

 Bidding  Application for Payment No. 1 

0886806028 
2026 Storm 
Sewer Lining 

 Bidding  Application for Payment No. 1  CFA grant administration 





Z:\Shared\Projects\08868\088682000 LB-General Engineering\2026\MUN\Monthly Report\08 - August\1 - Projects Report-August 2026.docx 

MEETINGS: 

 August 6th and 20th

Items for Consideration of Council’s Action at the Work Business Meeting
1. Consider approval of Application for Payment No 1 from Snyder Environmental Services for the 2026 Sewer Lining in the amount of 

$135,450.00. 
2. Consider approval of Application for Payment No 1 from Precision Trenchless, LLC for the 2026 Storm Sewer Lining in the amount of 

$268,736.71. 

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

0886806305 
Pear Street 
Drainage 
Improvements 

 Design  Pre-construction meeting.  Grant administration 

 Construction administration 

0886806041 10th Street Wall 
 Design  Pre-construction meeting.  Construction administration 

0886807300 
Memorial Park 
Improvements 

 Design  Survey and SUE initiated  Preliminary design 

 Grant administration 

0886807528 
Westwind Curb 
Improvements 

 Bidding  Property owner coordination  Bidding 





135,450.00

8/27/2026







recommended

$268,736.71

8/19/26
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