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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
August 2024

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

   104 Clarkton Ct – coordination 
with Solicitor for easement 



088682019 
Closed Middle 
School – Lofts at 
701 

 Construction   Site Observation 

088682024 Riverton Woods  Construction   Site Observation 

088682029 
Sanitary Sewer 
General 
Consulting 

  

088682030 
Norfolk Southern 
Swale 
Improvements 

 Preliminary Design   On hold 

088682039 
2023 Sanitary 
Sewer Repairs 

 Construction  Lining work started 7/22/24. 

 Application for Payment No. 1 & 2 

 Sanitary sewer lining 

088682040 
3rd Street 
Streetscape 
Improvements 

 Design  Scope of work approved by PennDOT.  Environmental clearance 

 Design 

 PennDOT Design Process 

 Bidding 

088682042 
Brothers and 
Sisters Food 
Services 

 Construction   Site Observation 

088682044 
Fetter – 5 
Westwind Drive 

 Construction   Site Observation 

088683000 
Annual Road 
Project 

 Construction   Construction observation. 

 Construction administration 

 Site observation 
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MEETINGS:

 None 

Items for Consideration of Council’s Action at the Business Meeting 

1. Approval of Application for Payment No. 1 from Abel Recon in the amount of $31,013.32 for the Market Street Sanitary Sewer Lining 
project. 

2. Approval of Application for Payment No. 2 from Abel Recon in the amount of $60,644.86 for the Market Street Sanitary Sewer Lining 
project. 

JOB 
NUMBER 

PROJECT 
NAME 

CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088683001 Annual MS4 
 Current reporting period ends June 30, 

2024; report due September 30, 2024 



    Evaluation of Westwind CCTV  Westwind storm sewer 
recommendation. 

0886800234 
2023 Signal 
Improvements 

 Construction   30-day startup period 

0886800678 
Indiana Curb 
&Sidewalk 

 Construction  Kinsley Construction started work  Construction observation. 

 Construction administration

 Site observation 

0886801489 
Rodney & Sherie 
Miller FSDP 

 Plan review   Plans submitted for review 

0886801522 
214 Herman 
Avenue SWM 
Plan 

 Construction   Site observation 

08868xxxx 
415 Summit St 
SWM Plan 

 Construction  Plan approved.  Site observation 










	1 - Projects Report-August 2024
	Word Bookmarks
	Dropdown1
	Dropdown2


	24-029-1
	24-029-2

