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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
January 2022

JOB 
NUMBER 

PROJECT NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

  

088682011 Quick Lane Auto 

 Construction   Highway Occupancy Permit 
maintenance period 

 HOP closed on 10/30/2020, 
agreement requires financial 
security for sanitary sewer to be 
held for the 2-year maintenance 
period. 

088682017 

Walnut and 4th

Street ADA 
Improvements 
(2020 CDBG) 

 Construction   Contract closeout with CCHRDA. 

088682019 
Closed Middle 
School – Lofts at 
701 

 Construction   Site Observation 

088682020 
230 Lowther St. - 
American Home 
Medical 

 Construction   Site Observation 

088682021 
Indiana Ave. Lot 2, 
2E, 2F Stormwater 
Plan 

 Construction  Financial Security Reduction review, 
recommendation dated January 21, 
2022 attached. 

 Site observation 

088682022 
Shiny Shell Car 
Wash 

 Construction   Site Observation 

088682023 
Piscioneri – 516 
Orchard Road 
Stormater Plan 

 Construction   Site observation 
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088682024 Riverton Woods 
 Plan Review   Conditional Plan approval satisfied 

 Site Observation 

088682025 
Capital 
Improvement Plan

 Planning  Draft plan preparation 

 Executive summary, Council input 
required. 

 Final report 

088682027 

Warren Street 
ADA & Storm 
Sewer 
Improvements – 
CDBG 

 Preliminary Design  Utility Coordination  CCHRDA Notice to Proceed 

 Utility location/test pit 

 Property owner coordination 

 Design/bidding 

088682028 
Gainor Residence 
– Aquavision 

 Construction   Site observation 

088682029 
Sanitary Sewer 
General 
Consulting 

  

088682030 
Norfolk Southern 
Swale 
Improvements 

 Preliminary Design  Right of entry for survey obtained, 
survey initiated 

 Preliminary design 

 Permitting 

 Bidding 

 Contract administration and 
construction observation 

088682031 
2022 Sanitary 
Sewer 
Improvements 

 Construction  Construction observation

 Application for payment No 1, in the 
amount of $50,850.00, submitted for 
approval 

 Site observation 

 Contract administration 

088682032 Taco Bell  Sketch Plan   Pre-application meeting 

088682033 
Walton Street 
Curb and Sidewalk 

 Bidding  Bids received on January 26, 2022; 
copy of the bid tab is attached. 

 Apparent low bidder is Pro’s Concrete, 
with a bid in the amount of 
$201,400.00; bid documents and 
references under review 

 Contract award 

 Contract administration and 
construction observation 

088683000 
Annual Road 
Project 

 Bidding  Specifications prepared; project 
schedule attached. 

 Homeowner curb and sidewalk repair 
discussion required for 2023 Road 
Project Locations (S. 4th Street (Bosler 
Ave. to Dead End) and S. 5th Street 
(Pear Street to Dead End)) 

 Bidding 

 Contract award 

 Contract administration and 
construction observation 
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MEETINGS:

 January 3rd     – Borough Council 

Items for Consideration of Council’s Action at the Business Meeting:
1. Reduction of the financial security for Indiana Avenue Lot 2, 2E, and 2F for the stormwater management plan in accordance with RETTEW’s 

letter dated January 21, 2022. 
2. Approval of Application for Payment No. 1, in the amount of $50,850.00, from Farhat Excavating LLC for the 2022 Sanitary Sewer 

Improvement project. 
3. Consider award of the Walton Street Curb and Sidewalk project.  

088683001 Annual MS4 

 Current reporting period ends June 30, 
2022; report due September 30, 2022 



  Written plan updates 



 Review plan updates with MS4 
coordinator 

 Stormwater Ordinance update 
Required to be adopted and 
submitted with annual report in 
September 



 

 We answer to you. 
5031 Richard Ln, Ste 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

 
 
January 21, 2022 
 
Cindy Foster, Manager 
Lemoyne Borough 
510 Herman Avenue 
Lemoyne, PA 17043 
 

RE: Indiana Avenue Lot 2, 2E, and 2F 
    Stormwater Management Plan 

 Financial Security – Reduction No. 1 
    RETTEW Project No. 088682021 
 
Dear Cindy: 
 
In accordance with the request of January 11, 2022 from Berks Homes, we have reviewed the 
documentation provided for Financial Security Reduction No. 1 for the Indiana Avenue Lot 2, 2E, and 2F 
site work.  
 
Our records indicate that the financial security status for this project is as follows: 
 

 Lot 2 Lot 2E Lot 2F 
Original Amount $ 4,981.90 $ 4,904.90 $ 5,962.00 
Previous Reductions $ 0.00 $ 0.00 $ 0.00 
Outstanding Balance $ 4,981.90 $ 4,904.90 $ 5,962.00 

 
The above amount does not include any increase that may have automatically occurred on the anniversary 
date of the financial security. 
 
Based on our site observation on January 20, 2022, we have the following comments: 
 

1. An as-built plan, including as-built volume calculations, needs to be provided for each lot (§ 460-
31). 

 
Based on our site visit and a review of the documentation, we recommend that the financial security for 
this development be reduced to $744.4 for Lot 2, $711.40 for Lot 2E, and $880.00 for Lot 2F in accordance 
with the attached spreadsheet. This amount is adequate to cover the costs of the remaining work listed 
above. 
 
The Municipalities Planning Code (MPC), Section 509 (j) states that the Borough may require the retention 
of 10 percent of the original amount ($4,981.90 for Lot 2, $4,904.90 for Lot 2E, and $5,962.00 for Lot 2F) 
prior to final release of the financial security. Therefore, until completion of all outstanding work to the 
satisfaction of the Borough, the financial security should not be reduced to an amount below $498.19 for 
Lot 2, $490.49 for Lot 2E, and $596.20 for Lot 2F. 
 
  

Engineers 

Environmental 
Consultants 

Surveyors 

Landscape 
Architects 

Safety 
Consultants 
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Lemoyne Borough 
January 21, 2022 
RETTEW Project No. 088682021 
 
 

 

If you have any questions, please feel free to contact me. 
 
Sincerely, 
 
 
 
Mike Knouse, PE 
 
Enclosures 
 
copy: Tammy Chivers, Berks Homes, via e-mail 
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UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL

ITEM DESCRIPTION QUAN. UNIT PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE PRICE

1 Mobilization and Demobilization 1 LS $1,200.00 $1,200.00 $14,500.00 $14,500.00 $7,542.17 $7,542.17 $35,000.00 $35,000.00 $6,500.00 $6,500.00 $11,981.23 $11,981.23 $1,471.18 $1,471.18 $18,000.00 $18,000.00 $35,260.00 $35,260.00

2 Traffic Control 1 LS $500.00 $500.00 $8,000.00 $8,000.00 $4,359.79 $4,359.79 $2,000.00 $2,000.00 $5,000.00 $5,000.00 $3,221.94 $3,221.94 $2,873.06 $2,873.06 $12,000.00 $12,000.00 $2,650.00 $2,650.00

3

Concrete curb, including removal of 

existing curb, restoration of existing 

concrete driveways and walk, topsoil, 

seed, mulch, and pavement restoration 

consisting of 6" depth PA 2A stone 

subbase, 5" depth Superpave Asphalt 

Mixture Design Base Course, PG 64S-22, 

0.3 to 3 million ESAL, 25mm, complete in-

place 2020 LF $85.00 $171,700.00 $81.00 $163,620.00 $70.39 $142,187.80 $80.00 $161,600.00 $90.00 $181,800.00 $76.63 $154,792.60 $106.35 $214,827.00 $109.00 $220,180.00 $87.25 $176,245.00

4

Concrete sidewalk, including removal of 

existing sidewalk, topsoil, seed, and 

mulch along edge of new concrete, 

driveway pavement restoration, 

complete-in-place 1375 SF $16.00 $22,000.00 $15.00 $20,625.00 $65.08 $89,485.00 $25.00 $34,375.00 $40.00 $55,000.00 $56.45 $77,618.75 $37.64 $51,755.00 $22.00 $30,250.00 $55.25 $75,968.75

5 Trench drain, complete in place 60 LF $100.00 $6,000.00 $250.00 $15,000.00 $55.33 $3,319.80 $250.00 $15,000.00 $65.00 $3,900.00 $220.00 $13,200.00 $72.74 $4,364.40 $125.00 $7,500.00 $130.00 $7,800.00

TOTAL BID $201,400.00 $221,745.00 $246,894.56 $247,975.00 $252,200.00 $260,814.52 $275,290.64 $287,930.00 $297,923.75

MATTHEWS 

CONSTRUCTION

RYLIND CONSTRUCTION 

CO.

HEIM CONSTRUCTION 

COMPANY, INC.

DOUG LAMB 

CONSTRUCTION, INC.

MID-STATE PAVING AND 

EXCAVATING
CRILON CORP FARHAT EXCAVATING LLCPRO'S CONCRETE

REAMSTOWN EXCAVATING 

AND CONCRETE

                                                               WALTON STREET CURB AND SIDEWALK IMPROVEMENTS

                                                                LEMOYNE BOROUGH, CUMBERLAND COUNTY

                                                                     PROJECT NO. 088682033

                                                                      PROJECT MANAGER:  MIKE KNOUSE

          JANUARY 26, 2022

Rev. 05/03/11



Lemoyne Borough 
2022 Roadway Project 

088683000 

Anticipated Project Schedule 

Complete Project Documents  ......................................................................................... January 27 

Submit Advertisement to Newspaper ............................................................................  February 1 

1st Advertisement for bid  ..............................................................................................  February 3 

2nd Advertisement for bid  ...........................................................................................  February 10 

Last Day for Questions (Fri.)..........................................................................................  February 18 

Open bid at 2:00 PM (Wed.) .......................................................................................... February 23 

Recommend award to Borough  .................................................................................... February 25 

Borough action of Intent to Award  ................................................................................... March 17 

Issue Notice of Intent to Award to Contractor  ................................................................  March 21 

Issue Notice to Proceed to Contractor  ................................................................................... July 1 

Complete construction  .................................................................................................. October 15 
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We answer to you.
5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: re�ew.com 

Lemoyne Borough 
BCO Report 

RETTEW No. 088682003 

JANUARY 2022 

 No activity for the month.


