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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
April 2023

JOB 
NUMBER 

PROJECT NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

  

088682019 
Closed Middle 
School – Lofts at 
701 

 Construction   Site Observation 

088682020 
230 Lowther St. - 
American Home 
Medical 

 Construction   Site Observation 

 As-built plan resolution 

088682021 
Indiana Ave. Lot 2, 
2E, 2F Stormwater 
Plan 

 Construction   Site observation 

 As-built plan required 

088682022 
Shiny Shell Car 
Wash 

 Construction   Site Observation 

 As-built plan resolution 

088682023 

Piscioneri – 516 
Orchard Road 
Stormater Plan 

 Construction   Site observation 

088682024 Riverton Woods  Construction   Site Observation 

088682029 
Sanitary Sewer 
General 
Consulting 

  

088682030 
Norfolk Southern 
Swale 
Improvements 

 Preliminary Design   On hold 

088682032 Taco Bell 
 Plan Review   Plan recording 

 Site observation 
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JOB 
NUMBER 

PROJECT NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682035 
1005 Hummel 
Avenue – 
Stormwater Plan 

 Construction   Site observation 

 As-built plan resolution 

088682036 
UNT to 
Susquehanna 
River Phase 2 

 Bidding  Bid administration 

 Easement plats prepared 

 Bid due May 11, 2023 

 Easement acquisition 

 Construction administration 

088682037 
9TH Street Storm 
Sewer 

 Bidding  Notice of award issued  Construction administration 

 Construction observation 

088682038 
3rd Street Storm 
Sewer 

 Bidding  Notice of award issued  Construction administration 

 Construction observation 

088682039 
2023 Sanitary 
Sewer Repairs 

 Design   Design 

 Highway Occupancy Permit 

 Bidding 

088682040 
3rd Street 
Streetscape 
Improvements 

 Design  Concept plan distributed  Design 

 Highway Occupancy Permit 

 Bidding 

088682041 
Warren & Clark St. 
Curb and Sidewalk 
Improvements 

 Construction  Work completed 

 Application for Payment No. 1 & 2 

 Contract closeout 

 Homeowner invoicing 

088682042 
Brothers and 
Sisters Food 
Services 

 Plan review  Plan and waivers recommended for 
approval by the Planning Commission 

 Site Observation 

088682043 6 Westwind Dr. 
 Plan review  On-lot Stormwater plan ready for 

approval 
 Site Observation 

088683000 
Annual Road 
Project 

 Construction  Contracts executed  Pre-construction meeting 

 Site observation 

088683001 Annual MS4 

 Current reporting period ends June 30, 
2023; report due September 30, 2023 



   PRP amendment advertised for public 
comment. 

 Public comment review 
May 8, 2023 

 PRP amendment adoption 
May 18, 2023 



Z:\Shared\Projects\08868\088682000 LB-General Engineering\2023\MUN\Monthly Report\04 - April\1 - Projects Report-April 2023.docx 

MEETINGS:

 April 6th  – Borough Council 

 April 11th – Planning Commission   

Items for Consideration of Council’s Action at the Work Session Meeting 
1. Consider award of the UNT to Susquehanna River Phase 2 project to the apparent low bidder. 
2. Consider approval of the Stormwater Management plan and operation and maintenance agreement for 6 Westwind Drive conditioned 

on satisfying RETTEW’s comments dated April 17, 2023. 

Items for Consideration of Council’s Action at the Business Meeting 
1. Consider approval of Application for Payment No. 1, in the amount of $108,955.65, from M and B Services, LLC for the Warren and Clark 

Street Curb and Sidewalk Improvement project. 
2. Consider approval of Application for Payment No. 2, in the amount of $5,734.51, from M and B Services, LLC for the Warren and Clark 

Street Curb and Sidewalk Improvement project. 
3. Consider approval of the waivers and land development plan for Brothers and Sisters Food Services conditioned on RETTEW’s comments 

dated April 11, 2023. 
4. Consider adoption of the Pollutant Reduction Plan amendment. 







WARREN & CLARK STREETS CURB & SIDEWALK IMPROVEMENTS Application No.: 1
Date: 4/21/2023

WARREN & CLARK STREETS CURB & SIDEWALK IMPROVEMENTS

Item No Scheduled Value
Scheduled 
Quantity Unit Unit Price

Quanitities -  
Current 

Application
Value - Current 

Application

Total 
Quanities - 
Previous 

Applications

Value - 
Previous 

Applications

Quanitities - 
All 

Applications
Value - All 

Application

Total 
Retainatage - 

All Applications
1 109,036.80$                 1440 LF 75.72$          944.00 71,479.68$       -$                   944.000 71,479.68$       3,573.98$          
2 57,812.40$                   3030 SF 19.08$          2264.70 43,210.48$       -$                   2264.700 43,210.48$       2,160.52$          

-$                               -$                  -$                   0.000 -$                  
166,849.20$                 114,690.16$     -$                   114,690.16$     5,734.51$          

166,849.20$                 114,690.16$     -$                   114,690.16$     5,734.51$          CONTRACT TOTALS

Original Contract Total

Concrete Sidewalk Incl. Excavation and Restoration

Schedule of Values

Project Name:

Work Completed

Description of Work

Concrete Curb Incl. Excavation, Base Repair and La



Item 
No Scheduled Value

Scheduled 
Quantity

Quantity 
Unit Unit Price

Quanitities -  
Current 

Application
Value - Current 

Application

Total 
Quanities - 
Previous 

Applications

Value - 
Previous 

Applications

Quanitities - 
All 

Application
s

Value - All 
Application

UNDERRU
N 

QUANTITIE
S

UNDERRUN 
AMOUNT

1 109,036.80$   1440 LF 75.72$       -$             944.0000 71,479.68$   944.000 71,479.68$   -496.00 (37,557.12)$     
2 57,812.40$     3030 SF 19.08$       -$             2264.7000 43,210.48$   2264.700 43,210.48$   -765.30 (14,601.92)$     

-$             -$             0.000 -$             0.00 -$                 
(52,159.04)$          

(52,159.04)$          

Concrete Curb Incl. Excavation, Ba    
Concrete Sidewalk Incl. Excavation  

Description of Work







WARREN & CLARK STREETS CURB & SIDEWALK IMPROVEMENTS Application No.: 2 - FINAL
Date: 4/24/2023

WARREN & CLARK STREETS CURB & SIDEWALK IMPROVEMENTS

Item No Scheduled Value
Scheduled 
Quantity Unit Unit Price

Quanitities -  
Current 

Application
Value - Current 

Application

Total 
Quanities - 
Previous 

Applications

Value - 
Previous 

Applications

Quanitities - 
All 

Applications
Value - All 

Application

Total 
Retainatage - 

All Applications
1 109,036.80$                 1440 LF 75.72$          -$                  944.00 71,479.68$        944.000 71,479.68$       
2 57,812.40$                   3030 SF 19.08$          -$                  2264.70 43,210.48$        2264.700 43,210.48$       

-$                               -$                  -$                   0.000 -$                  
166,849.20$                 -$                  114,690.16$      114,690.16$     -$                   

166,849.20$                 -$                  114,690.16$      114,690.16$     -$                   CONTRACT TOTALS

Original Contract Total

Concrete Sidewalk Incl. Excavation and Restoration
Concrete Curb Incl. Excavation, Base Repair and La

Schedule of Values

Project Name:

Work Completed

Description of Work



 

    
5031 Richard Ln, Ste 111, Mechanicsburg, PA 17055  ●  Phone: (800) 738-8395 

E-mail: rettew@rettew.com ● Web site: rettew.com  

 
April 11, 2023 
 
 
Lemoyne Borough Planning Commission  
Lemoyne Borough 
510 Herman Avenue 
Lemoyne, PA 17043 
 

RE: Brother and Sister Food Services 
    Preliminary/Final Land Development Plan 
    Review No. 3 
    RETTEW Project No. 088682042 
 
Dear Planning Commission Member: 

 
We have completed our review of the above referenced plan as prepared by Whitney, Bailey, Cox & Magnani, 
LLC. Our review was of the following information: 
 

1. 13 plan sheets dated February 1, 2023, revised April 3, 2023 

2. Stormwater management report dated April 3, 2023 

3. Waiver request letter dated April 3, 2023 

4. Response letter dated April 3, 2023 

5. Miscellaneous supporting documents.  

 

REQUESTED ALTERATIONS OF REQUIREMENT 

A. Section 480-12.G – Traffic Impact Study   

The applicant has requested a waiver of the requirement to provide a Traffic Impact Report. 

We recommend approval of this waiver request based upon the justification provided and 
compliance with PennDOT standards for access.  

B. Section 480-12.I – Environmental Impact Assessment Report   

The applicant has requested a waiver of the requirement to provide an Environmental Impact 
Assessment Report.   

We recommend approval of this waiver request based upon the justification provided.  

C. Section 480-12.J – Historical Features Report  

The applicant has requested a waiver of the requirement to provide an Historical Features Report.   

We recommend approval of this waiver request based upon the justification provided.  

D. Section 480-12.K – Natural Habitat Report   

The applicant has requested a waiver of the requirement to provide a Natural Habitat Report.   

We recommend approval of this waiver request based upon the justification provided.  

E. Section 550-65.E – Access Drive Width  

The applicant has requested a waiver of the requirement to provide a 28-foot-wide access drive. 

We recommend approval of this waiver request based upon the justification provided.  

Engineers 

Environmental 
Consultants 

Surveyors 

Landscape 
Architects 

Safety 
Consultants 
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F. Section 460-21.C.4 – Minimum Bottom Slope  

The applicant has requested a waiver of the requirement to provide a minimum bottom slope of 
two percent. 

We recommend approval of this waiver request based upon the justification provided. 

G. Section 460-21.C.5 – Outlet Structure Configuration 
The applicant has requested a waiver of the requirement to utilize the prescribed vertical 
perforations. 

We are unclear about the need for this waiver request based on the revised plans which appear 
to have removed the rectangular orifice from the outlet structure design. Clarification needs to 
be provided. 

 

ZONING  

1. The required minimum dimensional standards, including lot area, lot width, impervious coverage, 
and building height need to be provided in the zoning data (§ 550-23).  

2. Lighting needs to be provided for the parking area which includes the ADA parking space (§ 550-
67.B.2.c, SALDO 480-34).  

 

SUBDIVISION AND LAND DEVELOPMENT 

1. A portion of the property is located within Lower Allen Township. The plan shall be submitted to the 
Township for review and approval. 

2. All certificates need to be completed prior to recording the plan (§ 480-9.A.10.6, 480-9.A.10.a.32).  

3. A signed and sealed cost estimate, financial security, and Financial Security Agreement need to be 
provided (§ 480-10.B.3.c). The cost estimate needs to be revised to include the following: 

a. Unit cost and quantity for paving. 

b. Unit cost and quantity for sidewalk. 

c. Unit cost and quantity for curbing.  

d. Unit cost and quantity for ADA curb ramps.  

e. Unit cost and quantity for lighting.  

f. Unit cost and quantity for landscaping. 

g. Unit cost and quantity for signage. 

h. Unit cost and quantity for an as-built plan.  

i. Unit cost and quantity for sanitary sewer lateral. 

j. Unit cost and quantity for abandonment of existing laterals. 

4. The date, final action, and conditions of approval by the Borough Council on any approved 
modification requests need to be included on the plan (§ 480-10.B.4.b).  

5. Evidence of an approved planning module, exemption request, or notice that a planning module is 
not required, needs to be provided (§ 480-10.B.4.c).  

6. A Highway Occupancy Permit (HOP) needs to be provided (§ 480-10.B.4.d).  

7. The condition of the existing curb needs to be evaluated in accordance with Section 472-46 to 
determine areas of required replacement. The limits of the curb replacement need to be clearly 
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indicated on the plan and be coordinated with the proposed improvements (the stationing needs to 
reflect the proposed limits of replacement and should not be indicated at the proposed driveway). 

 

STORMWATER MANAGEMENT 

1. All earthmoving activities shall be reviewed and approved by the Cumberland County 
Conservation District and evidence of NPDES Permit approval shall be provided (§ 460-20.D, 460-
23). 

2. The side slopes for the rain garden need to be four (4) to one (1) or flatter (§ 460-21.C.3). The rain 
garden detail on sheet C401 still indicates 3:1 slopes. 

3. An operation and maintenance agreement needs to be provided (§ 460-34). A separate agreement 
will need to be prepared and recorded. 

4. Evidence of approval from PennDOT needs to be provided for the proposed storm sewer facilities in 
SR 2016 (§ 460-20.A). A reciprocal maintenance agreement, in a recordable form acceptable to the 
Borough and Township, assigning all maintenance responsibilities and liability to the applicant for 
any stormwater facilities within the PennDOT rights-of-way will need to be provided. 

5. Evidence of approval from Lower Allen Township needs to be provided for the proposed connection 
to the existing inlet in Hummel Avenue.  

6. Specifications for the wetland seed mix for the rain garden need to be included with the details. We 
could not find the information on sheet C402. 

7. The outlet structure weir information used in the stage/storage/discharge table needs to match the 
information in the outfall structure detail. The weir proposed at elevation 393.16 in the Hydraflow 
input does not appear to be represented in the outlet structure detail. Based on the current detail, 
the outlet structure needs to be modeled with the top of grate at elevation 394.0 and the emergency 
spillway at elevation 394.0 

8. A portion of the limit of disturbance is proposed outside the property boundary at the eastern end 
of the site. Approval from the adjoining property owner will need to be provided. Although the 
response indicates the plan has been revised, the grading and disturbance outside the property is still 
shown. 

 

SANITARY SEWER 

1. The applicable tapping fees need to be paid at the time of application for the building permit. 

2. Laterals are to be abandoned within two feet of the main, or an internal point repair needs to be 
completed; a detail and/or note needs to be provided. 

3. A detail for the proposed connection to the sanitary sewer main needs to be provided. A tapping 
saddle will not be accepted for connection to the vitrified clay main; a wye will need to be cut into 
the sewer main (see note on sheet C301). 

4. All pre-treatment and grease separator requirements need to be addressed. 
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If you have any questions regarding these comments, please contact me. 
 
Sincerely, 
 
 
 
Michael R. Knouse, PE 
Project Manager 
 
copy: Trisha Rafferty, Lemoyne Borough – VIA EMAIL 
 Joshua Weidler, PE, Whitney, Bailey, Cox & Magnani, LLC – VIA EMAIL 
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 We answer to you. 
5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

 
April 17, 2023 
 
 
Cindy Foster, Borough Manager 
Lemoyne Borough 
510 Herman Avenue 
Lemoyne, PA 17043 
 

RE: 6 Westwind Drive 
    Stormwater Management Plan 
    Review No. 2  
    RETTEW Project No. 088682043 
 
Dear Mrs. Foster: 
 
We have completed our review of the above referenced plan as prepared by Rosanna Smithnosky, PE. Our 
review was of the following information: 
 

1. Stormwater Management Report dated February 27, 2023, revised March 30, 2023 

2. Response memorandum dated March 30, 2023. 

 

STORMWATER MANAGEMENT 

1. A notarized signature of the owner of the parcel for which the SWM site plan is proposed indicating 
that they are aware of, and will be responsible for, operation and maintenance of the facilities needs 
to be provided (§ 460-25.E.1.m). 

2. An operation and maintenance agreement needs to be provided (§ 460-34).  

3. A signed and sealed cost estimate, financial security, and financial security agreement need to be 
provided (§ 460-34). A copy of the referenced estimate was not included with the report. 

 
If you have any questions regarding these comments, please contact me. 
 
Sincerely, 
 
 
 
Michael R. Knouse, PE 
Project Manager 
 
copy: Cliff Karlsen - Lemoyne Borough (ckarlsen@lemoynepa.com) 
 Mark & Rosanna Smithnosky, via email  
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Engineers 

Environmental 
Consultants 

Surveyors 

Landscape 
Architects 

Safety 
Consultants 
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