5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 e Phone: (800) 738-8395

E-mail: rettew(@rettew.com @ Website: rettew.com

Lemoyne Borough Project Status Report

April 2024
JOB PROJECT
NUMBER NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP
General e Monitoring backfill for the PA American 104 Clarkton Ct — coordination
088682000 . . waterline project; deteriorated storm with Solicitor for easement
Engineering .
sewer discovered on Brandt Rd.
Closed Middle Construction . Site Observation
088682019 School - Lofts at
701
088682024 Riverton Woods Construction ° Site Observation
Sanitary Sewer °
088682029 General
Consulting
Norfolk Southern Preliminary Design . On hold
088682030 | Swale
Improvements
088682032 | Taco Bell Construction ° Site observation
088682038 3 Street Storm Construction . Punch list
Sewer
Construction e Application for Payment No. 1 Construction administration
(Pending) received from Farhat Site observation
2023 Sanitary Excavating
088682039 | . . Repairs e Met with Abe Recon regarding sanitary
sewer lining, COSTARS quotes
(Pending)
. Design e Scoping Field Document approved by Environmental clearance
3¢ Street . . .
088682040 Streetscape PennDQT, C.a.tggorlcfall Exclusion Design
Evaluation initiated in PennDOT’s CE PennDOT Design Process
Improvements o
Expert system. Bidding
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JOB PROJECT
CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP
NUMBER NAME Q
Brothers and Construction . e Site Observation
088682042 Sisters Food
Services
088682044 Fetter - 5 . Construction ° e Site Observation
Westwind Drive
Construction e Contract documents executed. e Pre-construction meeting
Annual Road . . .
088683000 . e Construction administration
Project . .
e Site observation
Current reporting period ends June 30, e Televising of Westwind storm sewer .
2024; report due September 30, 2024 completed
088683001 | Annual MS4 e Application for Payment No 1 received
from NazzTech.
Construction e Site observation and project meetings. e Green Light Go Grant
0886800234 2023 Signal . Newl'con.dwtfs successfully installed . Eoorillna:!on.
Improvements ° App.lcatlon or Payn'1ent No. 1 ons' r'uc |o'n
received from CM High. administration.
. Construction e Contract documents executed. e  Pre-construction meeting
Indiana Curb . . .
0886800678 . e  Construction administration
&Sidewalk ) .
e Site observation
0886801489 quney & Sherie Plan review . e Plans submitted for review
Miller FSDP
214 Herman Plan Review . e Plans submitted for review
0886801522 | Avenue SWM
Plan
MEETINGS:
e April4"  —Borough Council

e April 9! — Planning Comission
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Items for Consideration of Council’s Action at the Business Meeting

1. Approval of Application for Payment No. 1, in the amount of $XXX, submitted by Farhat Excavating, LLC for the 2023 Sanitary Sewer
Improvement Project.

2. Consider approval of the COSTARS quote, in the amount of SXXX, submitted by Abel Recon for the 2024 Sanitary Sewer Lining Project.

3. Approval of Application for Payment No. 1 (Final), in the amount of 14,132.50, submitted by NazzTech Services LLC for the Westwind
Road Storm Sewer televising project.

4, Approval of Application for Payment No. 1, in the amount of $96,297.50, submitted by cm High, Inc. for the 2023 Signal Improvement
Project.
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3 NazzTech Services LLC

Lemoyne Borough Date 4-18-2024
510 Herman Ave
Lemoyne, PA 17043 ° Invoice # 20244-05

WESTWIND ROAD STORM SEWER FLUSHING AND TELEVISING.
ENGINEER’S PROJECT NO. 088683001

WORK PERFORMED:
MARCH 13" through APRIL 11t 2024

3 DESCRIPTION UNIT QUANTITY  UNIT PRICE TOTAL

f MOB/DEMOB L.S. 1 $500.00 $500.00
STORM SEWER TELEVISING 15" L.F. 0 $4.25 $0
STORM SEWER TELEV ISING 18" L.F. 1,792 $4.25 $7,616.00
STORM SEWER TELEVISING 21~ LEEs 118 $4.25 $501.50
STORM SEWER TELEVISING 24" L.F. 580 $4.25 $2,465.00
HEAVY CLEANING HOUR 15.25 $200.00 $3,050.00
TOTAL DUE-THIS INVOICE iuiciisiviviiinssisiisibiiastiniisiasasiaiioissssic inessissessons $14,132.50

Recemmended A)’_’

22 )L

7/86 /3)~

Thank you for allowing us to be of service on this project.

505 Evergreen Road, New Cumberland, PA 17070 PHONE: 717-554-7576 FAX: 717-763-1012
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APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #: 9659554

ToOwner: LEMOYNE BOROUGH Project: 23.1157 LEMOYNE-GLG SIGNALMODS  Application No. : 1 Distributionto :
510 HERMAN AVE [:]r_:] m&
LEMOYNE, PA 170431822 PiodTes. . A/0iZ024 == e

From Contractor: C. M. High, Inc. Via Architect: [=_1

PO Box 437 Project Nos:
Myerstown, PA 17067 Invoice Desc:  JB APP# 1 g

Contract For: TRAFFIC SIGNAL MODIFICATIONS Contract Date:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is aftached.

1. Original Contract Sum

........................ 5250'80000
2. NetChange By ChangeOrder .................... $42,052.22
3. Contract: Sum To:Date i o soin s o i G vl s $292,852.22
4, Total Completed and Stored ToDate . . ............. $106,997.22
5. Retainage:

] f Comp! W
a  1000% of Completed Wark $10,699.72
b.  0.00% of Stored Material $0.00
TotalRetainage ............oevevveiiinins $10,699.72

6. Total Eamed Less Retainage . ......oo.ovevevnen. $96,297.50

7. Less Previous Cerificates For Payments.......... $0.00

8.CurrentPaymentDue . ............covvvinnnnns $86,297.50

9. Balance To Finish, Plus Retainage ............... $196,564.72

CHANGE ORDER SUMMARY Additions Deductions
Totel changes approved
in previcus months by Owner $0.00 $0.00
Total Approved this Month $42,052.22 $0.00

TOTALS $42,052.22 $0.00
Net Changes By Change Order $42,052.22

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
completed in accordance with the Contract Documents. That all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: C. M. High, Inc.

By._ . ._AA"VI’Y %W‘“//"‘/ Date, 7-206-2Y

State of: Pennsylvania County of: Lebanon
Subscribed and swom to before me this 2 Q day of /60[/ - ececé
Notary Public: @W J W

My Commission expi;/s: ma Yr/ Z 2262 7

| Commonwezith of Pennsylvania - Notary Seal
o Ryan S. Hurst, Notary Public
i Lebanon County

llMy commission expires May 17,2027

| Commission number 1349008

Amlun*’ K'—co-—r\-cﬂ'(txl: \g 96‘1?750

it R Wt




APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #: 9659554

To Owner: LEMOYNE BOROUGH
510 HERMAN AVE

LEMOYNE, PA 17043-1822

From Contractor: C. M. High, Inc. Via Architect:
PO Box 437
Myerstown, PA 17067

Contract For: TRAFFIC SIGNAL MODIFICATIONS

Project: 23.1157 LEMOYNE-GLG SIGNAL MODS

Application No. : 1 Distributionto :
Owner

[ Architect

Period To: 4/30/2024 C—1 Contractor
-
1

Project Nos:

Invoice Desc:  JB APP#1

Contract Date:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. Original ContractSum ................cooentn

$250,800.00
2. Net Change By Change Order .................... $42,052.22
3.ContractSumToDate .......................... $202,852.22
4, Total Completed and Stored ToDate . .. ............ $106,997.22
5. Retainage:
X | Work
® 100m% of Completed Wo $10,699.72
b.  0.00% of Stored Material $0.00
Total Retainage ..................iiiiintn $10,699.72
6. Total Earned Less Retainage ................... $96,297.50
7. Less Previous Certificates For Payments.......... $0.00
8.CurrentPaymentDue ................c.cvunn $96,297.50
9. Balance To Finish, Plus Retainage ............... $196,564.72
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $0.00 $0.00
Total Approved this Month $42,052.22 $0.00
TOTALS $42,052.22 $0.00
Net Changes By Change Order $42,052.22

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
completed in accordance with the Contract Documents. That all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: C. M. High, Inc.

By: ;/9_4,%/\/\/14 %W ’5\/ Date; i’/’l&‘)t/

State of: Pennsylvania
Subscribed and swom to before me this _&L day of

County of: Lebanon

£00:]

coct

Notary Public: J W

My Commission expires: U ‘/’/ 7 1 2C8 7

' onwealth of Pennsylvania - Notary Seal
;Oomlllnyan S. Hurst, Notary Public

i Lebanon County -
My commission €XpIres May 17, 28

i Commission number 134900




CONTINUATION SHEET

Page 2 of 2
Application and Certification for Payment, containing Application No. : 1
Contractor's signed certification is attached. — :
In tabulations below, amounts are stated to the nearest dollar. ApREation Da:_r;: gzggg:
Use Column | on Contracts where variable retainage for line items may apply. :
Invoice#: 9659554 Contract : 23.1157 LEMOYNE-GLG SIGNAL MODS Invoice Description: JB APP# 1
A "1 B | c D ] E A G H -l
Item Description of Work | Scheduled 1 Work Completed Materials Total % Balance Retainage
No. i Value From Previous | This Period Presently Completed (G/C) To Finish
i | Application | In Place Stored and Stored (C-G)
‘ (D+E) To Date
(Not in D or E) (D+E+F)
01| MOBILIZATION 10,500.00 0.00 5,250.00 0.00 5,250.00 50.00% 5,250.00 525.00
02| MAINTENANCE AND PROTECTION 4.965.00 0.00 2,482.50 0.00 2,482.50 50.00% | 2,482.50 248.25
OF TRAFFIC DURING !
CONSTRUCTION }
03| STRUCTURE MOUNTED FLAT 1,110.00 0.00 0.00 | 0.00 0.00 | 0.00% 1,110.00 0.00
SHEET ALUMINUM SIGNS ] 3
04| MANAGED NETWORK SWITCH, 16,800.00 | 0.00 4,200.00 0.00 4,200.00 25.00% i 12,600.00 420.00
FIELD SWITCH TYPE A \ |
05| UNIFIED COMMAND AND CONTROL 2,500.00 0.00 0.00 0.00 0.00 0.00% 2,500.00 0.00
INTEGRATION '
06| SIGNAL CABLE, 14 AWG, 5 300.00 0.00 0.00 0.00 0.00 | 0.00% | 300.00 0.00
CONDUCTOR { ! ;
07| SIGNAL CABLE, 14 AWG, 7 1,300.00 0.00 0.00 0.00 0.00 0.00% 1,300.00 0.00
CONDUCTOR | ‘ 5
08| VEHICULAR SIGNAL HEAD, THREE 16,875.00 0.00 0.00 0.00 | 0.00 ! 0.00% 16,875.00 ; 0.00
12" SECTIONS | E | 1
09| VEHICULAR SIGNAL HEAD, FOUR 2,700.00 0.00| 675.00 0.00 675.00 25.00% 2,025.00 67.50
12" SECTIONS |
10| VEHICULAR SIGNAL HEAD, FIVE 3,150.00/ 0.00! 787.50 | 0.00/ 787.50 | 25.00% | 2,362.50 78.75
12" SECTIONS ’ ! i ; |
11| PEDESTRIAN SIGNAL HEAD, TYPE 12,400.00 | 0.00 3,100.00 | 0.00 3,100.00 25.00% | 9,300.00 310.00
AW/ COUNTDOWN ‘ | ‘
12| PEDESTRIAN PUSH BUTTON 8,000.00 0.00 2,000.00 | 0.00| 2,000.00|  25.00% 6,000.00 200.00
13| NEMATS-2; TYPE 1 CONTROLLER 42,400.00 0.00 10,600.00 | 0.00 10,600.00 25.00% 31,800.00 1,060.00
ASSEMBLY, TYPE 2 MOUNTING } | ’ ‘
14| WIRELESS BROADBAND 38,500.00 0.00 9,625.00 | 0.00% 9,625.00 | 25.00% } 28,875.00 962.50
COMMUNICATION SYSTEM i | | |
15| ELECTRICAL SERVICE, TYPE B 5,200.00 0.00 5,200.00 0.00 5,200.00 100.00% 0.00 520.00
16| OPTICAL PREEMPTION SYSTEM, 10,500.00 0.00 2,625.00 | O.DDF 2,625.00 | 25.00% 7,875.00 262.50
(FOUR APPROACHES) | 1 | 1
17| OPTICAL PREEMPTION SYSTEM, 7,200.00 | 0.00 1,800.00 | 0.00 1,800.00 25.00% 5,400.00 180.00
(TWO APPROCHES) i ‘ _
18| RADAR DETECTOR 66,400.00 0.00 16,600.00 : D.DOE 16,600.00 | 25.00% 49,800.00 \ 1,660.00
19| CO#1:CR#1:NEW SIGNAL . 42,052.22 0.00 42,052.22 0.00 42,052.22 100.00% 0.00 4,205.22
CONDUITS ‘
Grand Totals 292,852.22 | 0.00 106,997.22 0.00 106,997.22 36.54% 185,855.00 10,699.72




Progress Billing Invoice

From: C. M. High, Inc.
PO Box 437

To:

Myerstown, PA 17067

LEMOYNE BOROUGH
510 HERMAN AVE
LEMOYNE, PA 17043-1822

Contract:  23.1157 LEMOYNE-GLG SIGNAL MODS

Invoice#: 9659554
Date: 04/25/24

Application#: 1

Invoice Description: JB APP# 1

Invoice Due Date: 05/25/24

Payment Terms: Net 30 days

Contract Contract  Quantity Quantity Unit Amount  Amount %
Cont ftem Description Amount Quantity This Period JID UM Price This Pericd To-Date Compl
o1 MOBILIZATION 10,500.00 1.00 0.50 050 EA 10,500.00000 5,250.00 5,250.00 50.00%
02 MAINTENANCE AND PROTECTION 4,965.00 1.00 0.50 050 EA  4,865.00000 2,482.50 2,482.50 50.00%
OF TRAFFIC DURING
CONSTRUCTION
03 STRUCTURE MOUNTED FLAT 1,110.00 37.00 0.00 0.00 SF 30.00000 0.00 0.00  0.00%
SHEET ALUMINUM SIGNS
04 MANAGED NETWORK SWITCH, 16,800.00 6.00 1.50 1.50 EA  2,800.00000 4,200.00 4,200.00 25.00%
FIELD SWITCH TYPEA
05 UNIFIED COMMAND AND CONTROL 2,500.00 1.00 0.00 000 EA 2500.00000 0.00 000 0.00%
INTEGRATION
(V'] SIGNAL CABLE, 14 AWG, 5 300.00 100.00 0.00 0.00 LF 3.00000 0.00 0.00  0.00%
CONDUCTOR
07 SIGNAL CABLE, 14 AWG, 7 1,300.00  400.00 0.00 0.00 LF 3.25000 0.00 0.00 0.00%
CONDUCTOR
08 VEHICULAR SIGNAL HEAD, THREE 16,875.00 15.00 0.00 000 EA 1,125.00000 0.00 0.00 0.00%
12" SECTIONS
09 VEHICULAR SIGNAL HEAD, FOUR 2,700.00 2.00 0.50 050 EA  1,350.00000 675.00 675.00 25.00%
12" SECTIONS
10 VEHICULAR SIGNAL HEAD, FIVE 12" 3,150.00 2.00 0.50 0.50 EA 1,575.00000 787.50 787.50 25.00%
SECTIONS
1 PEDESTRIAN SIGNAL HEAD, TYPE A 12,400.00 16.00 4,00 400 EA  775.00000 3,100.00 3,100.00 25.00%
W/ COUNTDOWN
12 PEDESTRIAN PUSH BUTTON 8,000.00 16.00 4,00 400 EA  500.00000 2,000.00 2,000.00 25.00%
13 NEMA TS-2; TYPE 1 CONTROLLER 42,400.00 2.00 0.50 0.50 EA 21,200,00000 10,660.00  10,600.00 25.00%
ASSEMBLY, TYPE 2 MOUNTING
14 WIRELESS BROADBAND 38,500.00 1.00 0.25 0.25 EA 38,500.00000 8,625.00 9,625.00 25.00%
COMMUNICATION SYSTEM
15 ELECTRICAL SERVICE, TYPE B 5,200.00 2.00 2.00 200 EA 2,600.60000 5,200.00 5,200.00 100.00%
16 OPTICAL PREEMPTION SYSTEM, 10,500.00 1.80 0.25 0.25 EA 10,500.00000 2,625.00 2,625.00 25.00%
(FOUR APPROACHES)
17 OPTICAL PREEMPTION SYSTEM, 7,200.00 1.00 0.25 025 EA 7,200.00000 1,800.00 1,800.00 25.00%
(TWO APPROCHES)
18 RADAR DETECTOR 66,400.00 8.00 2.00 2,00 EA 830000000  16,600.00  16,600.00 25.00%
19 CO#1:CR#1:NEW SIGNAL CONDUITS 42,052.22 0.00 0.00 0.00 LS 0.00000  42,052.22  42,052.22 100.00%
Total Billed To Date: 106,997.22
Less Retainage: 10,699.72
Less Previous Applications: 0.00
Total Due This Invoice: 96,297.50

Page 1 of 1



	1 - Projects Report-April 2024
	Word Bookmarks
	Dropdown1
	Dropdown2


	2 -LB_NazzTech_AFP No  1_2024-04-26
	3 - LB_CM High_AFP No 1_2024-04-26
	APPLICATION AND CERTIFICATE FOR PAYMENT
	Invoice #9659554


