PAVING

MID-STATE

EXCAVATING

Mid-State Paving LLC

August 31, 2022
Invoice # 22CT013-03

Lemoyne Borough
510 Herman Avenue

Lemoyne, PA 17043

Attention: RETTEW Associates, Inc.

Re: Job Name: Warren Street ADA and Storm Sewer Improvements
Contractors Job #: 22CT013
Engineer: RETTEW Associates, Inc.
Engineer Project #: 88682027
Owner: Lemoyne Borough
Contract Date: May 10, 2022
Application #03 From: 07/29/22 To: 08/31/22
Original Bid Value $  229,824.25
Approved Change Orders To Date 3,675.00
Revised Bid Value $  233,499.25
Completed To Date $ 227,610.65
Stored To Date 0.00
Completed and Stored To Date $ 227,610.65
Retainage Withheld 5.00% 11,380.53
Completed & Stored To Date $ 216,230.12
Less Previous Invoices 130,404.22
Amount Due This Request $ 85,825.90
Balance to Finish, Plus Retainage $ 17,269.13

CC:JOB FILE & AR



APPLICATION FOR PAYMENT
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Owner: Lemoyne Borough PROJECT: Warren Strect ADA and Storm Sev APPLICATION NO: #03 Distribution to:
510 Herman Avenue INVOICE DATE August 31, 2022 X |OWNER
Lemoyne, PA 17043 JOB NUMBER: 22CT013 X _JENGINEER
PERIOD TO: August 31, 2022 X _|GENERAL CONTRACTOR
Contractor Mid-State Paving, LLC Engincer. RETTEW Associates, Inc.
2991 Paxtonville Road
Middlcburg, PA 17842 Contract #: 88682027
Contract Date May 10, 2022
CONTRACT FOR: __ Site work, sitc utilities & asphalt paving

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract
Contmuation Sheet, Schedule of Values, is attached.

The undersigned Subcontractor certifies that 1o the best of the Subcontractor’s knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Subcontractor for Work for which previous Certificates for Payment were 1ssued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACT] Mid S aving LLC
By. paic. . s

Lol af D 1 RS |
State of 4 Sn C{V &uh County of . 05'[pE : Nsu pub:‘;“ry Sea
Subscribed and sworn td before me rsA 30,2022 dayof JULIEA 7 ry
Notary Public a. 4~ Snyder County

i 2 4 My Commission Expires Sep 22, 2024
st "cs.ch,;. 2'77 20 14 % Commission Number 1272078

1. ORIGINAL CONTRACT SUM S 229.824.25
2. Net change by Change Orders, Removals & Changes in Qtys S 3,675.00
3. CONTRACT SUM TO DATE (Line | 4 2) §__ 23339925
4. TOTAL COMPLETED & STORED TO DATE S 227.610.65
5. RETAINAGE
a 5% of Completed Work S 11,380.53
b. 5% of Stored Matenal S 0.00
F'OTAL RETAINAGE (Lines 5a + 5b) S 11,380.53
6. TOTAL EARNED LESS RETAINAGE S 216.230.12
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate) s 130.404.22
8 CURRENT PAYMENT DUE s 85,825.90
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 17,269.13

(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUC TTONS

Total changes approved

in previous hs by Owner $0.00 $0.00

Total approved this Month $3,675.00 $0.00

TOTALS $3,675.00 $0.00

NET CHANGES by Change Order $3,675.00

S———————
ENGINEERS CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Engincer certifies 1o the Owner that to the best of the
Engincer's knowledge, information and belicf the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
1s entitled to payment of the AMOUNT CERTIFIED

AMOUNTCMT s 88 825 .%o

ENGINEER =

By - 7M£ /4—\03,:_ 8/30/26
OWNER:

By Date




Project: Warren Street ADA and Storm Sewer Improvements Application Period: 07/29/22 |  08/31/22 Application: #03
Owner: Lemoyne Borough Application Date: 08/31/22
General: Mid-State Paving, LLC Engineer RETTEW Associates, Inc. Contract Date 05/10/22
Project For: Site Construction Contract # 88,682,027.00
o . o . Quantity | Quantity Tota! Matls Total % Balance to
ltem # Description Bid Qty [ U/M [ Unit Price Bid Value Installed Installed Quantity Value m Completed and Conﬁete W
Previously | This Period| Installed _ Stored =Omplete —
1 Mobilization and demobilization including bonds and insurance] 1 LS 26,000.00 26,000.00 0.50 0.50 1.00 26,000.00 26,000.00 100.0% 0.00
2 Traffic Control 1 LS 750.00 750.00 0.50 0.50 1.00 750.00 750.00 100.0% 0.00
3 ADA Curb Ramp — Concrete curb, including removal of existin| 200 LF 95.80 19,160.00 171.00 171.00 16,381.80 16,381.80 85.5% 2,778.20
4 ADA Curb Ramp — Concrete sidewalk, including removal of ex] 990 SF 16.00 15,840.00 930.00 930.00 14,880.00 14,880.00 93.9% 960.00
5 ADA Curb Ramp — Detectable warning surface (DWS) 100 SF 23.75 2,375.00 96.00 96.00 2,280.00 2,280.00 96.0% 95.00
6 ADA Curb Ramp — Topsoil, seed, and mulch 105 SY 33.50 3,517.50 75.00 75.00 2,512.50 2,512.50 71.4% 1,005.00
7 ADA Curb Ramp — Remove existing concrete, topsoil, seed and| 20 SY 40.25 805.00 20.00 20.00 805.00 805.00 100.0% 0.00
8 ADA Curb Ramp — Pavement restoration 45 SY 103.75 4,668.75 45.00 45.00 4,668.75 4,668.75 100.0% 0.00
9 Storm sewer — Clearing and grubbing 1 LS 1,800.00 1,800.00 1.00 1.00 1,800.00 1,800.00 100.0% 0.00
10 Type ‘C’ inlet, complete in place 7 EA 3,500.00 24,500.00 5.00 2.00 7.00 24,500.00 24,500.00 100.0% 0.00
11 Type ‘M’ inlet, complete in-place 5 EA 3,120.00 15,600.00 5.00 5.00 15,600.00 15,600.00 100.0% 0.00
12 Manhole, complete in place 1 EA 4,120.00 4,120.00 1.00 1.00 4,120.00 4,120.00 100.0% 0.00
13 12" SLCPP, complete in-place 130 LF 75.50 9,815.00 128.00 128.00 9,664.00 9,664.00 98.5% 151.00
14 15" SLCPP, complete in-place 685 LF 79.80 54,663.00 466.00 193.50 659.50 52,628.10 52,628.10 96.3% 2,034.90
15 18" SLCPP, complete in-place 115 LF 119.00 13,685.00 115.00 115.00 13,685.00 13,685.00 100.0% 0.00
16 Storm Sewer - Curb restoration, including removal of existing 80 LF 104.00 8,320.00 32.00 32.00 3,328.00 3,328.00 40.0% 4,992.00
17 Storm Sewer — Pavement Restoration 290 SY 64.50 18,705.00 385.00 385.00 24,832.50 24,832.50 132.8% (6,127.50)
18 Storm Sewer — Finish grading, topsoil, seed and mulching 1 LS 5,500.00 5,500.00 1.00 1.00 5,500.00 5,500.00 100.0% 0.00
$ 229,824.25 $ 223,935.65 0.00 [ $ 223,935.65 97.4%)| $  5,888.60
Change Orders, Items Removed &/Or Changes In
Quantites
Co1 Remove Tree at Clarkton Court 1 LS 3,675.00 3,675.00 1.00 1.00 3,675.00 3,675.00 100.0% 0.00
CHANGE ORDER SUBTOTALS 3,675.00 $ 3,675.00 000]|$ 3,675.00 $ =
TOTALS $ 233,499.25 $ 227,610.65 0.00 | $ 227,610.65 97.5%| $  5,888.60




