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Owner: Lemoyne Borough PROJECT: Warren Street ADA and Storm Sev APPLICATION NO: #01 Distribution to:
510 Herman Avenuc INVOICE DATE June 30, 2022 X |OWNER
Lemoyne, PA 17043 JOB NUMBER: 22CT013 X |ENGINEER
PERIOD TO: June 30, 2022 X |GENERAL CONTRACTOR
Contractor Mid-State Paving, LLC Engineer: RETTEW Associates, Inc.
2991 Paxtonville Road
Middleburg, PA 17842 Contract #: 88682027
Contract Date May 10, 2022

CONTRACT FOR:  Site work, site utilities & asphalt paving
CONTRACTOR'S APPLICATION FOR PAYMENT

The undersigned Subcontractor certifies that to the best of the Subcontractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract information and belief the Work covered by this Application for Payment has been
Continuation Sheet, Schedule of Values, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Subcontractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due
1. ORIGINAL CONTRACT SUM s 229,824.25
2. Net change by Change Orders, Removals & Changes in Qtys S 0.00 CONTRACTOR: Mid State Paving LLC
3. CONTRACT SUM TO DATE (Line 1 +2) S 229,824.25
4. TOTAL COMPLETED & STORED TO DATE S 13,000.00
By: Date:
5. RETAINAGE
a 10% of Completed Work S 1,300.00 State of" County of’
Subscribed and sworn to before me this day of
b 10% of Stored Material S 0.00 Notary Public
My Commission expires:
TOTAL RETAINAGE (Lines Sa + 5b) S 1,300.00
ENGINEERS CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE S 11,700.00 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the Engineer certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Engineer's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) S 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE S 11,700.00 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 218,124.25 Re com~o~Afe?
(Line 3 less Line 6) AMOUNTCERTHHED ........ ... S //, 7oo o
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ENGINEER
Total changes approved 747 WM /e k /
in previous months by Owner $0.00 $0.00 By Date: 7// X
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00 OWNER:
NET CHANGES by Change Order $0.00 By Date:




Project: Warren Street ADA and Storm Sewer Improvements Application Period: 06/01/22 | 06/30/22 Application: #01
Owner: Lemoyne Borough Application Date: 06/30/22
General: Mid-State Paving, LLC Engineer RETTEW Associates, Inc. Contract Date 05/10/22
Project For: Site Construction Contract # 88,682,027.00
Quantity | Quantity Total Total
Item # Description Bid Qty | U/M | Unit Price Bid Value Installed | Installed Quantity Value Matls Completed and % —Balgn.ce e
; - - Stored Complete Finish
Previously | This Period| Installed Stored
1 Mobilization and demobilization including bonds and insurances 1 LS 26,000.00 26,000.00 0.50 0.50 13,000.00 13,000.00 50.0% 13,000.00
2 Traffic Control 1 LS 750.00 750.00 0.00 0.00 0.00 0.0% 750.00
3 ADA Curb Ramp — Concrete curb, including removal of existing] 200 LF 95.80 19,160.00 0.00 0.00 0.00 0.0% 19,160.00
4 ADA Curb Ramp — Concrete sidewalk, including removal of exi 990 SF 16.00 15,840.00 0.00 0.00 0.00 0.0% 15,840.00
5 ADA Curb Ramp — Detectable warning surface (DWS) 100 SF 23.75 2,375.00 0.00 0.00 0.00 0.0% 2,375.00
6 ADA Curb Ramp — Topsoil, seed, and mulch 105 SY 33.50 3,517.50 0.00 0.00 0.00 0.0% 3,517.50
7 ADA Curb Ramp — Remove existing concrete, topsoil, seed and 20 SY 40.25 805.00 0.00 0.00 0.00 0.0% 805.00
8 ADA Curb Ramp — Pavement restoration 45 SY 103.75 4,668.75 0.00 0.00 0.00 0.0% 4.668.75
9 Storm sewer — Clearing and grubbing 1 LS 1,800.00 1,800.00 0.00 0.00 0.00 0.0% 1,800.00
10 Type ‘C’ inlet, complete in place 7 EA 3,500.00 24,500.00 0.00 0.00 0.00 0.0% 24,500.00
11 Type ‘M’ inlet, complete in-place 5 EA 3,120.00 15,600.00 0.00 0.00 0.00 0.0% 15,600.00
12 Manhole, complete in place 1 EA 4,120.00 4,120.00 0.00 0.00 0.00 0.0% 4,120.00
13 12" SLCPP, complete in-place 130 LF 75.50 9,815.00 0.00 0.00 0.00 0.0% 9,815.00
14 15" SLCPP, complete in-place 685 LF 79.80 54,663.00 0.00 0.00 0.00 0.0% 54,663.00
15 18" SLCPP, complete in-place 115 LF 119.00 13,685.00 0.00 0.00 0.00 0.0% 13,685.00
16 Storm Sewer - Curb restoration, including removal of existing 80 LF 104.00 8,320.00 0.00 0.00 0.00 0.0% 8,320.00
17 Storm Sewer — Pavement Restoration 290 SY 64.50 18,705.00 0.00 0.00 0.00 0.0% 18,705.00
18 Storm Sewer — Finish grading, topsoil, seed and mulching 1 LS 5,500.00 5,500.00 0.00 0.00 0.00 0.0% 5,500.00
$ 229,824.25 $ 13,000.00 0.00 | $ 13,000.00 5.7%| $ 216,824.25
Change Orders, Items Removed &/Or Changes In Quantites
CHANGE ORDER SUBTOTALS 0.00 $ = 0.00 | $ = $ -
TOTALS $ 229,824.25 $ 13,000.00 0.00 | $ 13,000.00 57%| $ 216,824.25




PAVING

MID-STATE

EXCAVATING

Mid-State Paving LLC
June 30, 2022
Invoice # 22CT013-01
Lemoyne Borough
510 Herman Avenue

Lemoyne, PA 17043

Attention: RETTEW Associates, Inc.

Re: Job Name: Warren Street ADA and Storm Sewer Improvements
Contractors Job #: 22CT013
Engineer: RETTEW Associates, Inc.
Engineer Project #: 88682027
Owner: Lemoyne Borough
Contract Date: May 10, 2022
Application #01 From: 06/01/22 To: 06/30/22
Original Bid Value $  229,824.25
Approved Change Orders To Date 0.00
Revised Bid Value $ 229,824.25
Completed To Date $ 13,000.00
Stored To Date 0.00
Completed and Stored To Date $ 13,000.00
Retainage Withheld 10.00% 1,300.00
Completed & Stored To Date $ 11,700.00

Less Previous Invoices

Amount Due This Request $ 11,700.00

Balance to Finish, Plus Retainage $ 218,124.25

CC:JOB FILE & AR





