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5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

Lemoyne Borough Project Status Report 
June 2023

JOB 
NUMBER 

PROJECT NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682000 
General 
Engineering 

  Norfolk Southern PUC meeting 

088682019 
Closed Middle 
School – Lofts at 
701 

 Construction   Site Observation 

088682020 
230 Lowther St. - 
American Home 
Medical 

 Closeout  Financial security release 

088682021 
Indiana Ave. Lot 2, 
2E, 2F Stormwater 
Plan 

 Closeout  Financial security release 

088682022 
Shiny Shell Car 
Wash 

 Construction  Meeting to review remaining work, as-
built plan review 

 Site Observation 

 As-built plan resolution 

088682024 Riverton Woods  Construction   Site Observation 

088682029 
Sanitary Sewer 
General 
Consulting 

  

088682030 
Norfolk Southern 
Swale 
Improvements 

 Preliminary Design   On hold 

088682032 Taco Bell 
 Plan Review   Plan recording 

 Site observation 

088682035 
1005 Hummel 
Avenue – 
Stormwater Plan 

 Construction  Developer working on resolution of as-
built deficiencies.

 Site observation 

 As-built plan resolution 

088682036 
UNT to 
Susquehanna 
River Phase 2 

 Construction  4 easements acquired. 

 1 remaining easement for 3 Walnut St.

 Easement acquisition 

 Construction administration 
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MEETINGS:

 June 1st   – Borough Council 

Items for Consideration of Council’s Action at the Business Meeting 
1. Consider release of the financial security for 230 Lowther St. - American Home Medical.

2. Consider release of the financial security for Indiana Ave. Lot 2, 2E, 2F Stormwater Plan.

JOB 
NUMBER 

PROJECT NAME CURRENT STATUS TASKS COMPLETED THIS MONTH REQUIRED FOLLOW-UP  

088682037 
9TH Street Storm 
Sewer 

 Bidding  Pre-construction meeting held; 
schedule dependent on material 
delivery date. 

 Construction administration 

 Construction observation 

088682038 
3rd Street Storm 
Sewer 

 Bidding  Pre-construction meeting scheduled.  Construction administration 

 Construction observation 

088682039 
2023 Sanitary 
Sewer Repairs 

 Design   Design 

 Highway Occupancy Permit 

 Bidding 

088682040 
3rd Street 
Streetscape 
Improvements 

 Design   Design 

 Highway Occupancy Permit 

 Bidding 

088682042 
Brothers and 
Sisters Food 
Services 

 Plan review   Conditional plan approval review 

 Plan recording 

 Site Observation 

088682043 6 Westwind Dr.  Plan review   Site Observation 

088682045 
Fetter – 5 
Westwind Drive 

 Plan review   Site Observation 

088683000 
Annual Road 
Project 

 Construction  Work on S. 4th and 5th St. has begun.  Construction administration 

 Site observation 

088683001 Annual MS4 
 Current reporting period ends June 30, 

2023; report due September 30, 2023 



   PRP amendment approved by PA DEP 



 
 

 We answer to you. 
5031 Richard Lane, Suite 111, Mechanicsburg, PA 17055 ● Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

 
June 21, 2023 
 
Cindy Foster, Borough Manager 
Lemoyne Borough 
510 Herman Avenue 
Lemoyne, PA 17043 
 
   RE: 230 Lowther Street 
    Financial Security – Reduction No. 2 
    RETTEW Project No. 088682020 
 
Dear Mrs. Foster: 
 
In accordance with your request, we have performed a site inspection and reviewed the documentation 
provided for Financial Security Reduction No. 2 for the 230 Lowther Street development site work. The 
developer is requesting a reduction of the financial security in the amount of $66,432.00. This request 
was received by our office on June 20, 2023. 
 
Our records indicate that the financial security status for this project is as follows: 
 
 Original Amount $ 159,437.00 
 Previous Reductions  $ 93,005.00 
 Outstanding Balance $ 66,432.00 
 (prior to this requested reduction) 
 
The above amount does not include any increase that may have automatically occurred on the anniversary 
date of the financial security. 
 
Based on our site visit and a review of the documentation, we recommend that the financial security for 
the site work be released.  
 
Should you have any questions or require additional information, please feel free to contact us at any time. 
 
Sincerely, 
 
 
 
Michael R. Knouse, PE 
Project Manager 
 
Enclosure 
 
copy: Trisha Rafferty - Lemoyne Borough (trafferty@lemoynepa.com) 
 Craig Bachik - Navarro & Wright (cbachik@navarrowright.com) 
 Steve Saurman – ECI Construction (steve.saurman@eciconstruction.us)  
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 We answer to you. 
5031 Richard Ln, Ste 111, Mechanicsburg, PA 17055 ●  Phone: (800) 738-8395 
E-mail: rettew@rettew.com ● Website: rettew.com  

 
 
June 19, 2023 
 
Cindy Foster, Manager 
Lemoyne Borough 
510 Herman Avenue 
Lemoyne, PA 17043 
 

RE: Indiana Avenue Lot 2, 2E, and 2F 
    Stormwater Management Plan 

 Financial Security – Reduction No. 2 
    RETTEW Project No. 088682021 
 
Dear Cindy: 
 
In accordance with the request of June 5, 2023, from Berks Homes, we have reviewed the documentation 
provided for Financial Security Reduction No. 2 for the Indiana Avenue Lot 2, 2E, and 2F site work.  
 
Our records indicate that the financial security status for this project is as follows: 
 

 Lot 2 Lot 2E Lot 2F 
Original Amount $ 4,981.90 $ 4,904.90 $ 5,962.00 
Previous Reductions $ 4,237.50 $ 4,198.50 $ 5,082.00 
Outstanding Balance $ 744.40 $ 706.40 $ 880.00 

 
The above amount does not include any increase that may have automatically occurred on the anniversary 
date of the financial security. 
 
Based on our revision of the provided documentation, we recommend that the financial security for the 
site work be released.  
 
If you have any questions, please feel free to contact me. 
 
Sincerely, 
 
 
 
Mike Knouse, PE 
 
Enclosures 
 
copy: Tammy Chivers, Berks Homes, via e-mail 
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