



CHANGE ORDER #1

Date of Proposal 8/10/21

Date of Change order 11/15/21

Contractor: Negley's Well Drilling Inc., 16199 Cumberland Hwy, Newburg, Pa 17420

Project: Water well at 1 Lowther Street (Maintenance Building)

Description:

Proposal was to dig a water well at 1 Lowther Street to provide operational water for the maintenance facility. The digging of three wells was required to provide enough water flow to meet the water use requirements.

Original contract price: \$13,888.90 plus additions

Increase of this change order: \$28,031.30

Contract price incorporating this change: \$41,920.20

*Cliff Karlsen*

Maintenance Superintendent  
Borough of Lemoynepa  
510 Herman Ave  
Lemoynepa, Pa 17043  
(717) 554-0097  
ckarlsen@lemoynepa.com